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Exhibit 2.1:  Estimated Remedy Update
Savings by Region for FY98 and FY99

Based on 159 sites.

no savings (23)

no savings (14%)

<=$1M (33)

<=$1M (21%)

>$1M-$10M (46)

>$1M-$10M (29%)

>$20M (9)

>$20M (6%)

NA/TBD (14)

NA/TBD (9%)

increases (24)

increases (15%)

>$10M-$20M (10)

>$10M-$20M (6%)

Exhibit 2.2:  Estimated Savings Per
Remedy Update for FY98 and FY99
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Joint (13)
Fed. Fac. (4)
State (4)
City/Public (1)

EPA (31)
PRP (30)

Based on 76 sites

Based on 83 sites

Joint (33%)

Fed. Fac. (3%)
State (4%) City/Public (1%)

PRP (27%)

EPA (32%)

Joint (16%)
Fed. Fac. (5%) State (5%) City/Public (1%)

PRP (36%)

EPA (37%)

Exhibit 2.4:  Remedy Update Initiators for FY98

Remedy Update Initiators for FY99

Table 2A:  Number and Kind of Remedy Updates for FY98 and FY99

FY98 FY99 Total

Total # of Remedy Updates 76 83 159

# Updates With Estimated Savings 48 50 98

# Updates With No Savings 12 11 23

# Updates With Estimated Increases 10 14 24

# Updates NA or TBD 6 8 14

Medium FY98 FY99 Total

Soil 50 49 99

31 27 58

Sediment 6 11 17

Debris 9 3 12

Sludge

4 3 7

Leachate

3

2

1

1

0

Surface Water

Other

Ground Water

Air

Gas 1

Solid Waste

3 6

1 3

2 3

2 3

2 3

0 0

Exhibit 2.3:  Updates by Medium for FY98 and FY99
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Table 2B:  Types and Percentages of Remedy Updates for FY98 and FY99

FY 98 FY 99 Total

ESDs 53 (70%) 52 (30%) 105

ROD Amendments 23 (62%) 31 (38%) 54
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Appendix A:
SUMMARY OF UPDATED REMEDY DECISIONS FOR FY98

Region # With
No Sav.

# of 
TBD

# With
Est.
Sav.

# With 
Est.
Incr.

Est.
Savings

Est.
Increases

Change Initiator Type of Change

PRP EPA State Fed Fac. Public Joint ESD ROD-A

1 0 1 4 0 $1.7 M $0 1 1 0 1 0 2 4 1

2 0 1 3 1 $11.8 M $2.0 M 2 3 0 0 0 0 4 1

3 4 0 9 1 $40.5 M $0.03 M 5 4 0 0 0 5 10 4

4 2 0 8 2 $22.0 M $0.03 M 2 6 0 0 0 4 9 3

5 1 1 12 1 $99.9 M $3.1 M 3 5 1 0 0 6 9 6

6 0 0 4 0 $29.8 M $0 1 2 0 0 1 0 1 3

7 1 0 1 0 $1.0 M $0 2 0 0 0 0 0 1 1

8 1 1 1 2 $3.0 M $51.3 M 2 2 1 0 0 0 5 0

9* 0 0 4 1 $51.9 M $0.1 M 2 1 0 0 0 2 4 1

10 3 2 2 2 $20.5 M $0.3 M 1 0 1 1 0 6 6 3

Total 12 6 48 10 $282.1 M $57.0 M 21 24 3 2 1 25 53 23
 12             6             48           10 25 JOINT 24 EPA 21 PRP 53 ESD

       76 sites 3 STATE        2 FED FAC    1 PUBLIC 23 ROD-A
76 sites 76 sites

* The Selma Pressure Treating update is not counted in FY98 as it was counted in FY97.  However, the estimated savings were not reported in FY97 and are being
counted in FY98.



Appendix A:
SUMMARY OF UPDATED REMEDY DECISIONS FOR FY99

Region # With
No Sav.

# of 
TBD

# With
Est.
Sav.

# With 
Est.
Incr.

Est.
Savings

Est. 
Increases

Change Initiator Type of
Change

PRP EPA State Fed
Fac.

Public Joint ESD ROD-A

1 1 2 4 0 $33.6 M $0 1 3 0 0 1 2 6 1

2* 0 0 7 2 $103.8 M $5.4 M 5 3 0 0 0 1 5 4

3 1 0 8 5 $92.9 M $5.4 M 5 7 0 0 0 2 9 5

4 6 0 9 3 $11.2 M $0.2 M 8 6 1 1 0 2 12 6

5** 0 4 9 3 $135.5 M $3.0 M 4 5 2 0 0 5 9 7

6 0 1 1 0 $21.0 M $0 0 2 0 0 0 0 0 2

7 ^̂ 0 0 4 0 $9.8 M $0 3 0 1 0 0 0 1 3

8 2 0 4 0 $3.8 M $0 1 3 0 2 0 0 5 1

9 1 0 2 1 $18.3 M $44.0 M 1 2 0 0 0 1 3 1

10 0 1 2 0 $1.0 M $0 2 0 0 1 0 0 2 1

Total 11 8 50 14 $430.9M $58.0M 30 31 4 4 1 13 52 31
         11             8             50           14 31 EPA       30 PRP        13 JOINT 52 ESD

            83 sites 4 FED FAC   4 STATE  1 PUBLIC 31 ROD-A
83 sites  83 sites

*: Universal Oil Products (UOP), NJ had a ROD Amendment and ESD during FY99.
**: Butterworth #2, MI had two ESDs during FY99, but only one remedy update is counted because the costs cannot be split.  In addition, the ESD for Fields       
Brook, OH was for two OUs, but is counted as one because the costs cannot be split.
^: Des Moines TCE Site, IA is not counted under any category because the update is strictly cost-related.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Appendix A.1 1

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Region 1 - FY98

Region 1

Beacon Heights Landfill,
CT

9/23/85 (1st ROD)
9/28/90 (2nd ROD)

9/9/98 (ESD)

1/98

9/98

EPA Leachate, Soil,
Air

State supports leachate
transport and
compensatory wetland
aspects, but has not
concurred with the
constructed cap.

Fed = 120 hours
Contr. = Unknown

Est’d Savings = 
$700 K

Type of Change: From - leachate treatment occurring at the Naugatuck Facility, RCRA cap with low permeability soil, and
location of compensatory wetlands on the 82 acres that comprise the site; To - leachate treatment occurring at the Beacon
Falls publicly-owned treatment works (POTW), an alternate capping system with geosynthetic clay liner (GCL), and location
of compensatory wetlands on the Swan property.

Factual Basis: The pipeline to POTW is shorter, has a lower propensity for O&M problems, and disturbs the community
less. The GCL is less expensive to install, eliminates high-volume truck traffic, and accelerates cleanup schedule.  The Swan
property is more suitable for wetlands creation.

Region 1

Boston & Maine
Wastewater Lagoons
Iron Horse Park, MA

OU1

9/15/88

10/1/97 (ESD)

2/97

10/97

PRP Soil, Ground
water, Surface
Water, Sludge,
Debris

State concurred; EPA
published notice and
public comment period;
and EPA conducted
public meeting.

Fed = 240 hours
Contr. = $0

Est’d Savings =
Unknown

Type of Change: From - bioremediation, returning treated material to the lagoon area, covering it with clean soil and
establishing a vegetative cover, and decontamination and disposal of piping and pumps associated with the lagoons; To -
excavation, asphalt batching, and reuse.

Factual Basis: The results of Supplemental Feasibility Study prompted this remedy update.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 2

Region 1

Loring Air Force Base
Landfill 3, ME

OU2

9/94

9/30/98 (ESD)

8/98

9/98

EPA,
Fed. Fac.

Soil, Sediment The community has
been notified.  EPA
and State concurred on
the remedy update.

Fed = 40 hours
Contr. = $0

Est’d Savings = 
$800 K

Type of Change: From - incorporate excavated contaminated soils and sediments from OU8 and OU13 as subgrade fill
beneath the Landfill 3 cover system; To - construction of two cells within subgrade fill in order to use excavated
contaminated soils and sediments from OU8 and OU13, while meeting the technical requirements for their disposal. 

Factual Basis: The cells allow for the use of a greater volume of soils/sediments from the site as subgrade fill while
providing a cost-effective disposal method for soils/sediments contaminated with polychlorinated bi-phenyl concentrations
greater than 50 ppm.

Region 1

Naval Construction
Battalion Center, RI

9/23/93

9/29/98 (ESD)

8/98

9/98

Fed. Fac. Soil, Debris EPA and State
concurred; community
notified; fact sheet
distributed.

Fed = 40 hours
Contr. = $0

Est’d Savings = 
$15 K

Type of Change: From - removal of contaminated soil and asphalt/concrete, and restricted future use of the area, as well as
a five-year review to reassess the protectiveness of the remedy; To - removal of contaminated soil and asphalt/concrete plus
no five-year review or institutional controls. 

Factual Basis: Due to the amount of polychlorinated bi-phenyl removal that has been completed at Sites 12 and 14, soil and
concrete at the sites do not pose unacceptable risks for residential reuse; thus, restriction of the area is unnecessary.  The
recent post-removal data indicated that the concentration levels are so low that future monitoring is also unnecessary.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 3

Region 1

Tibbetts Road, NH

9/29/92

9/28/98 (ROD-A)

12/96

5/8/98

EPA, State Ground water State concurred; public
notified and also
concurred.

Fed = 320 hours
Contr. = $0

Est’d Savings = 
$140 K

Type of Change: From - extraction and treatment using vacuum extraction; To - bioremediation and phytoremediation.

Factual Basis: After two years of vacuum extraction, performance declined.  Conclusion of extraction and treatment found
residual concentrations above cleanup levels which are amenable to treatment with phytoremediation and bioremediation. 
Cleanup levels are unchanged.

Region 1 - FY99

Charles George
Landfill, MA

9/29/88

9/30/99 (ESD)

4/1/95

9/30/99

EPA Ground water,
Landfill gas,
Sediment

State and community 
involved in all
decisions; regular town
meetings to discuss site
and changes to original
remedy.

Fed = 240 hours
Contr. = not available

Est’d Savings =
$ 10.8 M

Type of Change: From - build on-site ground water pump and treatment system, landfill gas incinerator, monitor residential
drinking water wells and remove approximately 500 cubic yards of sediment from a nearby brook and placed under the cap;
To - extend municipal sewer and discharge to local POTW, modify gas collection system to an enclosed flare system, and
decision not to remove sediments. 

Factual Basis: 1. Discharge to sewer option become available due to extension of municipal sewer close to site and site
meeting pretreatment standards of POTW. 2. Based on gas characterization, an enclosed flare gas destruction system proved
to be effective treatment on it rather than more expensive incinerator option. 3. A resampling and calculation of risks
associated with sediments showed that there were no unacceptable risks. 



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 4

Region 1

Coakley Landfill, NH

6/28/90

9/30/99 (ESD)

7/15/99

9/30/99

EPA, PRP Leachate,
Ground water

State concurred; public
notification, but no
comments received.      
               

Fed = 120 hours
Contr. = $0

Est’d Savings = 
$ 14.0 M
(over 10 years)

Type of Change: From - collection and treatment of landfill leachate; To - elimination of collection and treatment of landfill
leachate.

Factual Basis: Contaminant concentrations have decreased after the landfill cap was installed.  Most cleanup levels have
already been met without leachate collection and treatment.

Region 1

Hoccomoco Pond, MA

9/85

9/21/99 (ESD)

6/99

9/21/99

PRP Ground water State involved in
decision- making;
community notified;
fact sheet distributed.

Fed = 400 hours
Contr. = not available

Est’d Savings =
$ 7.5 M 
(over 30 years)

Type of Change: From - ground water pump and treat system; To - TI waiver and monitored natural attenuation.

Factual Basis: DNAPL was first identified during the RI/FS, and a bioassessment of the pond showed that concentration
levels were decreasing due to natural processes.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings
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Region 1

Kellogg-Deering
Wellfield, CT

9/86 (1st ROD)
9/89 (2nd ROD)

3/31/97 (ESD)*

1/97

3/31/97

EPA Soil, Ground
water

Community notification;
State concurrence.        
             

Fed = 40 hours
Contr. = $0

Est’d Savings = 
not available

Type of Change: From - 1989 ROD included institutional controls to restrict use of contaminated soil and ground water. 
Institutional controls were established to restrict use of contaminated soil; To - EPA has determined that implementing further
institutional controls to restrict use of groundwater is unnecessary.

Factual Basis: EPA has determined that existing state and local laws and permitting requirements related to the use of
ground water are adequate and institutional tools to restrict use of ground water are unnecessary.

* The remedy update was completed in FY97 but was reported in FY99.

Region 1

Naval Construction
Battalion Center, RI

9/29/97

7/21/99 (ESD)

5/98

8/99

Fed. Fac.,
EPA

Soil, Sediment State concurred;
community notified;
fact sheet distributed.

Fed = 160 hours
Contr. = $ 5 K

Est’d Savings = None

Type of Change: From - landfill cap; To - excavation and off-site disposal of PCB-contaminated soil and sediment near cap
and expansion of landfill cap; plus one acre of wetland mitigation.

Factual Basis: PCB contamination in soil and sediment discovered above the Toxic Substances Control Act (TSCA) risk
criterion outside limits of original cap.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 6

Region 1

New Bedford Harbor,
MA

OU2

4/6/90

4/27/99 (ROD-A)

12/93

4/27/99

Public Sediment State and community
involvement including
biweekly meetings.

Fed = not available
Contr. = not available

Est’d Savings = 
not available

Type of Change: From - on-site incineration of dredged Hot Spot sediments; To - transportation and disposal of dredged Hot
Spot sediments to an off-site TSCA permitted chemical waste landfill.

Factual Basis: In April 1990, EPA issued the 1990 Hot Spot ROD for the Hot Spot Operable Unit of the site.  Based on a
vehement and Congressionally-supported reversal in community acceptance of the 1990 Hot Spot ROD’s on-site incineration
component of the remedy, EPA suspended plans to incinerate the Hot Spot sediments in New Bedford.  Working with the
local community, EPA agreed to study other options for treating the Hot Spot sediments and to amend the April 1990 Hot
Spot ROD with a consensus based cleanup plan.  Off-site landfilling is the consensus based cleanup plan.

Region 1

Ottati and Goss/
Kingston Steel Drum,
NH

1/16/87

9/28/99 (ESD)

6/97

9/28/99

EPA Soil, Sediment State concurrence and
support of changes in
future use; public
meeting held.

Fed = 400 hours
Contr. = not available

Est’d Savings = 
$ 1.3 M 

Type of Change: From - incineration; residential clean up scenario; To - low temperature thermal desorption; industrial clean
up scenario.

Factual Basis: The change in future use is appropriate considering the site’s location on a major State highway, near existing
development, and the past use of the site that was commercial/industrial.  Thermal desorption is less expensive than
incineration.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings
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Region 2 - FY98

Region 2

Carroll & Dubies
Sewage Disposal, NY 

OU1

3/31/95

8/24/98 (ESD)

5/97

8/24/98

EPA Soil, Sludge Public comment period;
official documents
available for public
viewing.

Fed = 105 hours
Contr. = 145 hours

Est’d Savings = 
$1.4 M

Type of Change: From - on-site bioslurry treatment of lagoon wastes and containment; To - excavation, additional off-site
waste treatment and disposal at a licensed hazardous waste facility.

Factual Basis: Supplemental sampling activities found that the industrial organic waste bonded together and separated from
surrounding waste.  Therefore the waste treatment in the ROD was not deemed practical.

Region 2

Cosden Chemical
Coatings Corporation,
NJ

9/92

9/24/98 (ESD)

6/97

9/98

EPA Soil State concurred; public
announcement.

Fed = 480 hours
Contr. = 320 hours

Est’d Savings = 
$1.2 M

Type of Change: From - in-situ soil treatment using 500 ppm cleanup goal for lead; To - off-site treatment and/or disposal of
the soil using 400 ppm cleanup goal for lead, excavation and treatment of VOC contaminated soil, and addition of soil vapor
extraction system.

Factual Basis: Sampling performed during remedial design indicated that significantly less soil is contaminated and
distributed more sporadically than previously estimated.  In-situ treatment process would be more complicated and costly than
anticipated and off-site treatment and/or disposal, supported by the community, is preferable.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings
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Region 2

Ramapo Landfill, NY 

3/31/92

11/26/97 (ESD)

Not
Applicable

11/26/97

PRP Sludge, Debris,
Liquid Waste

Public comments
invited; State supported
ESD.

Fed = 80 hours
Contr. = Unknown

Est’d Savings =
Unknown

Type of Change: From - landfill cap with impermeable barrier only on top (flat) portion; To - landfill cover with an
impermeable barrier on top and side slopes.

Factual Basis: As a result of studies called for in the ROD, it was determined that an impermeable barrier on the side slopes
would be more cost-effective and protective than the original cap design. 

Region 2

Reynolds Metals
Company Study Area,
NY

9/27/93

9/30/98 (ROD-A)

1995

9/98

PRP Sediments Public meeting with
community and
Mohawk Tribe. 
Community supports
landfill remedy, but
Tribe only supports a
temporary landfill. 
State concurred on
proposed plan.

Fed = 200 hours 
Contr. = 40 hours 

Est’d Savings =
$9.2 M

Type of Change: From - dredging and dewatering of sediments with polychlorinated biphenyl (PCB) levels exceeding 1
ppm, polycyclic aromatic hydrocarbon (PAH) levels exceeding 10 ppm, and total dibenzofuran (TDBF) levels exceeding 1
ppb together with on-site treatment of sediments by thermal desorption for PCBs at levels above 25 ppm and on-site landfill
of PCBs at levels less than 25 ppm; To - eliminate on-site thermal desorption treatment and dispose of sediment with PCBs at 
levels between 50 and 500 ppm; off-site treatment of sediments with PCBs at levels greater than 500 ppm, and on-site landfill
and cap of sediments with PCBs at levels less than 50 ppm.

Factual Basis: New information in design on lower cost of off-site disposal and the presence of a substantially larger volume
of contaminated sediments.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings
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Region 2 - FY99

Region 2

Batavia Landfill

6/6/95

9/20/99 (ESD)

7/15/99

9/20/99

 PRP Soil Public notice. Fed = 40 hours
Contr. = $0

Est’d Savings = 
$ 770.5 K 

Type of Change: From - hot spot consolidation and cap; To - large area consolidation and cap.

Factual Basis: Change in conditions discovered in RD. 

Region 2

Forest Glen Mobile
Home Subdivision, NY

3/31/98

9/30/99 (ROD-A)

4/16/99

9/30/99

City, PRP Soil Public meeting held. Fed = 40 hours
Contr. = $0

Est’d Savings = 
$ 3.9 M 

Type of Change: From - consolidate and cap; To - cap in place.

Factual Basis: Land use changed from residential to commercial/ industrial. 

Region 2

General Electric (GE)
Wiring Devices, PR

9/30/88

4/26/99 (ESD)

5/98

4/26/99

EPA Soil Full Territory
involvement;
community supportive 

Fed = 40 hours
Contr. = $50 K

Est’d Savings = 
$5.4 M

Type of Change: From - on-site hydro-metallurgical treatment; To - off-site disposal.

Factual Basis: PRP proposed cost-saving alternative that afforded same level of environmental protection.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings
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Region 2

General Motors (GM),
NY

12/17/90

3/23/99 (ROD-A)

6/98

3/23/99

EPA Soil, Sediment Extensive Tribal, State,
and community
involvement.

Fed = 300 hours*
Contr. = 50 hours

Est’d Savings = 
$ 3.8 M 
(Reduction in cleanup
costs)

Type of Change: From - on-site treatment for sediments and soils from the Raquette and St. Lawrence River and GM site
soils excavated during the installation of ground water controls; To - off-site disposal.

Factual Basis: ROD amendment on only a portion of the site was developed primarily to gain community acceptance and
further the cleanup, which had been halted due to Tribal community opposition.

* Received many conflicting public comments and needed to develop an extensive responsiveness summary. 



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings
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Region 2

Universal Oil Products
(UOP), NJ

9/30/93

12/8/98 (ROD-A)
4/29/99 (ESD)

1997

12/98
4/99

PRP Soil State and community
supported changes to
the remedy.

ROD-A
Fed = 120 hours
Contr. = $0
Est’d Savings =
$ 1.2 M

ESD
Fed = 40 hours
Contr. = $0
Est’d Savings =
$ 1.1 M

Type of Change: ROD-A : From - Low Temperature Thermal Desorption (LTTD) of PCB/PAH contaminated soils; To -
off-site disposal. 
ESD : From - LTTD of VOC contaminated soils; To- on-site thermally enhanced vapor extraction. 

Factual Basis: In both the amendment and ESD, the on-site treatment using LTTD was halted in 1997 after operational
problems and odor complaints from neighbors.  Remedy changes were necessary to complete the remedy aside from bringing
LTTD back on site.

Region 2

Woodlands, NJ

Route 72
Route 532

5/16/90

7/1/99 (ROD-A)

12/93

7/1/99 

PRP Ground water State supported the
change.  The site is
located in a rural area
and the local population
supports the remedy
change.

Fed = 150 hours
Contr. = $0

Est’d Savings = 
$ 87.6 M

Type of Change: From - ground water pump and treat; To - air sparging/soil vapor extraction and natural attenuation.

Factual Basis: BTAG memo indicated that the ground water pump and treat system would dewater the nearby wetlands.  In
addition, during remedial design, the PRP successfully identified alternatives that would meet ROD objectives at much lower
cost.
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Region 3 - FY98

Region 3

Arrowhead Plating, VA

9/30/91

9/15/98 (ESD)

12/97

9/98

PRP Ground water State supported the
remedy modification.

Fed = 250 hrs.
Contr. = $0

Est’d Savings = 
$650 K  

Type of Change: From - ground water pump and treat using air stripping and carbon adsorption; To - Permeable Reactive
Subsurface Barriers (PRSBs).

Factual Basis: Treatability study results and advances in the development of PRSBs and in-situ ground water treatment
technology indicate that PRSBs are a more appropriate means of treating ground water at the site.

Region 3

Brown’s Battery
Breaking, PA 

OU2

7/2/92

12/19/97 (ESD)

8/97

12/97

EPA, State Ground water,
Soil

State concurred with
the ESD; public
comment period was
held.

Fed = 252 hrs. 
Contr. = $0

Est’d Savings = $0 

Type of Change: From - cleanup of ground water contamination in shallow and deep aquifers to background levels; To -
cleanup to State standards.

Factual Basis: EPA accepts State’s new cleanup standard for lead in ground water issued in State-wide, health-based
remediation standards.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 13

Region 3

CryoChem, Inc., PA 

OU3

9/30/91

9/22/98 (ESD)

5/96

9/98

EPA Soil State concurred. Fed = 235 hrs. 
Contr. = $0 

Est’d Savings = 
$100 K

Type of Change: From - utilization of soil vapor extraction to remove the contamination from the soil; To - no further action.

Factual Basis: Soil sampling in 1992 and 1995 revealed that contaminant levels were significantly below the operating norm
for a vapor extraction system, thus no longer posing a threat to human health, welfare, and the environment.

Region 3

Dover Gas Light Co.,
DE

8/16/94

12/16/97 (ROD-A)

7/95

12/97

PRP Soil, Ground
water

Several public meetings
were held; public had
comments on amended
FS and proposed plan;
State concurred on
proposed plan.

Fed = 90 hours
Contr. = $0

Est’d Savings = 
$9.0 M

Type of Change:  From - excavating soils at former gas plant for off-site incineration; To - excavation and off-site thermal
destruction of soil inside the buried bottoms of former gas holders; soil vapor extraction outside gas holders; pave other areas
and limit development.

Factual Basis: The soil cleanup was modified to take into account restricted future land use.
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Region 3

Hunterstown Road, PA

8/2/93

8/25/98 (ESD)

7/98

8/25/98

EPA,
State

Ground water State concurred;
Administrative Record
is available for public
review.

Fed = 40 hrs.
Contr. = $0

Est’d Savings = $0 

Type of Change: Procedural change:  From - determination of “engineering feasibility” of remedial goals after remedial
action; To - determination of “engineering feasibility” of remediation goals prior to remedial action.

Factual Basis: EPA found that it may be possible to determine a remediation goal based on hydrogeologic investigation
conducted during the pre-design phase of ground water pump and treat remedial design.

Region 3

MW Manufacturing
Site, PA

OU5 (formerly OU2)

6/90

12/22/97 (ROD-A)

12/92

12/97

PRP Soil,
Fluff,
Sediments,
Lagoons, Debris

State and community
concurred on
amendment; 
community concerns
were answered in
responsiveness
summary.

Fed = 150 hours
Contr. = $0

Est’d Savings = 
$26.0 M

Type of Change: From - on-site incineration of fluff with off-site disposal; incineration of soil, stabilization of ash and off-site
disposal; To - temporary sedimentation and erosion control; treatment of fluff, sediment and soils by ex situ stabilization;
treatment of non-aqueous phase liquid in soil by low temperature thermal desorption.

Factual Basis: New Information was obtained from supplemental site characterization, a focused feasibility study, and
treatability study results.
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Region 3

NCR Corporation, DE

8/12/91

3/96 (1st ESD)
9/29/98 (2nd ESD)

4/98

9/98

PRP Ground water State supports the
remedy change.  

Fed = 245 hrs. 
Contr. = $0

Est’d Savings = 
$2.5 M 

Type of Change: From - ground water pump and treat (P&T) system; To - enhanced P&T with air sparging/soil vapor
extraction system.  

Factual Basis: The use of air sparging/soil vapor extraction for the down gradient portion of the aquifer has been successful
in reducing the concentration of TCE.  Augmentation of the existing pump and treat system with an air sparging/soil vapor
extraction system lowers the cost of the remedy and speeds the process of cleanup.  

Region 3

North Penn Area 1, PA 

9/30/94

10/29/97 (ESD)

11/95

10/97

EPA, State Ground water State concurred. Fed = 250 hrs.
Contr. = $0 

Est’d Savings = 
$125 K 

Type of Change: From - ground water treatment with air stripper, cleanup to background levels, and pump and treat entire
S-9 well; To - ground water discharge to publicly-owned treatment works (POTW), cleanup to maximum contaminant levels,
and no pumping of S-9 well.  

Factual Basis: Sampling results from remedial design activities revealed low levels of contamination which can be handled
by the POTW.  Pennsylvania’s remediation standards have also recently changed.
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Region 3

North Penn Area 1, PA

9/30/94

9/24/98 (ESD)

1/98

9/98

EPA Ground water State verbally
concurred with the
ESD.  

Fed = 250 hrs 
Contr. = $0 

Est’d Savings = 
$125 K 

Type of Change: From -  interim remedy of discharge to publicly-owned treatment works selected for OU2 ground water;
To - final remedy for contaminated ground water.

Factual Basis: Monitoring of newly installed wells revealed that the levels of contamination were low with no evidence of
the presence of dense non-aqueous phase liquids.  Source of ground water contamination was removed and levels of
contaminated soil are not expected to increase.

Region 3

Osborne Landfill 
(ROD 1), PA 

9/28/90

8/24/98 (ESD)

3/98

8/24/98

EPA, State Ground water State concurred;
Administrative Record
is available for public
review.

Fed = 250 hrs. 
Contr. = $0 

Est’d Savings = $0

Type of Change: From - institutional controls to help reduce site exposure; To - removal of institutional controls.

Factual Basis: EPA no longer considers the institutional control on any new wells within one-half mile of the site to be
necessary.  The plume is almost completely limited to lot 203, which contains the landfill.  Homes near the plume have access
to public water supply.  Leachate treatment system in operation since 1996. 
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Region 3

Osborne Landfill
(ROD 2), PA 

12/30/97

8/24/98 (ESD)

1/98

8/24/98

EPA Ground water State concurred;
Administrative Record
is available for public
review.

Fed = 250 hrs.  
Contr. = $0  

Est’d. Savings = $0

Type of Change: From - well monitoring (natural attenuation with monitoring); To - removal of two wells from the
monitoring network.

Factual Basis: Two wells were abandoned due to interference with construction of slurry wall and clay cap.  Performance
wells are close to these abandoned wells; therefore, the removal of the wells does not significantly reduce the scope of the
monitoring program.

Region 3

Westinghouse Elevator
Co. Plant, PA

OU1

6/30/92

8/3/98 (ESD)

10/95 

8/3/98

EPA, PRP Ground water,
Air

State concurred;
Administrative Record
is available for public
review.

Fed = 250 hrs.  
Contr. = $0  

Est’d. Savings = 
$500 K

Type of Change: From - construction of off-site ground water extraction system connected to an on-site air stripper; To -
continued use of the off-Plant treatment system.

Factual Basis: During design, EPA believed it would be simpler and cheaper to pump the ground water extracted off-Plant
to an air stripper located on the Plant property.
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Region 3

Whitmoyer Laboratories
Site, PA

OU2

12/17/90

5/12/98 (ROD-A)

11/94

5/98

PRP Soils,
Lagoons, 
Debris

State concurred with
amendment;
community had
concerns with on-site
incineration.

Fed = 537 hours
Contr. = $0

Est’d Savings = 
$1.5 M

Type of Change: From - on-site incineration and off-site disposal; To - off-site stabilization of arsenic-contaminated soil and
disposal to Subtitle C landfill.

Factual Basis: Community opposition to on-site incineration and full scale pilot test of stabilization exceeds treatment level of
90 percent efficiency, which is required for a treatability variance.

Region 3 - FY99

Region 3

Butz Landfill, PA

6/30/92

8/27/99 (ESD)

3/31/99

8/27/99

EPA Ground water State concurrence;
ESD available for
public review. 

Fed = 150 hours
Contr. = not available

Est’d Savings = 
$ 9.5 M

Type of Change: From - ground water extraction wells at the perimeter of the area of contamination; To - elimination of the
ground water extraction wells; use of maximum contaminant levels (MCLs) or new applicable state standards for cleanup of
contaminants; and natural attenuation of contaminants at the down-gradient perimeter of contaminated ground water.

Factual Basis: Changes to the remedy occurred as a result of a change in Pennsylvania law; new information relating to the
natural attenuation of contaminants; and additional site-specific information gained as a result of the remedial design activities
at the site.
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Region 3

Chem-Solv, Inc., DE

3/29/92

6/18/99 (ESD)

12/98

6/18/99

EPA Ground water State concurrence;
administrative record
available for public
review.

Fed = 50 hours
Contr. = not available

Est’d Savings = None

Type of Change: From - establishment of State Ground Water Management Zone (GWMZ) and placement of notice in
property records of all properties located within the GWMZ; and removal of existing recovery wells onsite.  To -  no notice
necessary to alert prospective purchasers of property within the GWMZ; it was also deemed unnecessary to record notices in
property records. 

Factual Basis: Notices in property records are often impractical to record and such notices would remain permanently in the
property records, potentially stigmatizing the property.

Region 3

Douglassville Disposal,
PA

OU 2

6/89

8/31/99 (ROD-A)

9/97

8/31/99

PRP Soil Community Relations
Plan was developed for
the site; Administrative
Record available for
public review; public
meeting was held.

Fed = 3,000 hours*
Contr. = $0

Est’d Savings = 
$ 36.0 M

Type of Change: From - on-site thermal treatment (incineration) of oily diatomaceous earth filter cake wastes and oily
sediments in the drainageway; To - remediation of filter cake wastes and oily sediments using a lime-based stabilization
process.

Factual Basis: Stabilization was not chosen in the original ROD primarily because the processes available at the time were
not deemed to be suitable for materials that contained greater than 10% organics.  EPA believes that certain forms of waste
stabilization are, today, protective and cost-effective for the type of waste under consideration at the site.  The stabilization
alternative would immobilize the major portion of the hazardous constituents of waste.

* Although review began in FY97 and ended in FY99, the concerned parties were looking at a possible remedy change for at
least three years, perhaps as many as six.  Much time was spent gathering and processing the site information to defend the
remedy change.  Numerous meetings were held to discuss the most recent site information.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 20

Region 3

H&H Burn Pit, VA

6/30/95

9/28/99 (ESD)

2/28/99

9/28/99

PRP Ground water Administrative Record
available for public
review.

Fed = 80 hours
Contr. = 30 hours

Est’d Savings = 
$ 2.2 M

Type of Change: From - pump and treat system using precipitation, sedimentation, and ultra-violet oxidation; To -
construction of a soil vapor extraction system.

Factual Basis: The modification of the ground water remedy will achieve the ground water remedial objectives more quickly
and cost-effectively than the ground water pump and treat system outlined in the original ROD.

Region 3

Ordnance Works, WV 

OU 1

3/88 (1st ROD)
9/29/89 (2nd ROD)

9/30/99 (re-ROD)

6/7/99

9/30/99

PRP Soil, Sediments,
Lagoon Wastes,
Air

Administrative Record
available for public
review.

Fed = 300 hours
Contr. = not available

Est’d Savings =
$ 1.6 M

Type of Change: From - excavation and treatment of inorganic hot spots from the lagoon and scraped areas; disposal of
treated inorganic contaminants at the former landfill area; capping the former landfill area; and excavation and treatment of
organics-contaminated soils and sediments using bioremediation; To - off-site treatment of visibly stained stream, lagoon, and
scraped area soil/sediments; consolidation of contaminated media into existing landfill; capping of existing landfill; long-term
monitoring and institutional controls.  The new ROD supercedes the 2nd ROD of 9/29/89 at OU1.

Factual Basis: New information provided in the focused feasibility study changed the scope of the original remedy.
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Region 3

Whitmoyer Labs, PA

OU3

10/31/90

9/30/99 (ROD-A)

12/98

9/30/99

PRP Soil, Ground
water

State concurrence;
community concerns
addressed at public
meeting; public
comment period;
negotiations between
property members and
PRPs currently on-
going.

Fed = 150 hours
Contr. = 0 hours

Est’d Savings = 
$ 17.5 M

Type of Change: From - treatment of organically contaminated soils via on-site bioremediation; To - off-site treatment of
organically contaminated soils by low-temperature thermal desorption.

Factual Basis: The thickness of the saturated zone makes it very difficult to maintain structural stability in the excavation
areas due to the presence of water; the large volumes of soil to be excavated would be difficult to manage and place on-site.

Region 3

Whitmoyer Labs, PA
OU 2
OU 3

12/17/90 (OU 2)
11/16/98 (ESD)

12/31/90 (OU 3)
11/16/98 (ESD)

2/10/98(OU
2)
11/16/98

2/10/98(OU
3)
11/16/98

PRP Soils, Lagoon
wastes

State and community
concurred.

Fed = 132 hours
Contr. = 0 hours

Est’d Savings = 
$4.2 M

Type of Change: From - on-site treatment and off-site disposal; To - off-site treatment and off-site disposal.

Factual Basis: Detailed delineation of the lagoons and soils resulted in reduced volumes requiring treatment; completion of
treatability tests demonstrated that the lagoon wastes and highly contaminated soils could be successfully treated off-site; and
passage of the Phase IV Land Disposal Restrictions which provide for an alternate treatment criterion for soils.
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Region 3

William Dick Lagoons,
PA

6/28/91 (1st ROD)
3/31/93 (2nd ROD)

2/3/99 (ESD)

7/97

2/3/99

EPA Soil, Ground
water

Administrative Record
available for public
review.

Fed = 400 hours
Contr. = not available

Est’d Savings = 
$ 4.3 M

Type of Change: From - (original ROD) extension of the existing water supply to homes impacted by the Site; and hydro-
geological study and an interim ground water pump and treat system; and deference of soil remediation until completion of 
treatability study and focused feasibility study; (ROD II) additional soil sampling; excavation and treatment (thermal
desorption unit) of contaminated soil; treatment of air emissions from thermal desorption unit; management/ off-site disposal
of treatment residuals and wastewater; backfilling treated soils and either vegetative or multi-layer cap over such areas (and
O&M of cap); deed restrictions; and five year remedy review; To - include a CAMU to facilitate the remedy outlined in
ROD II (not requiring the construction of an on-site hazardous waste landfill).

Factual Basis: The remedy proposed in ROD II anticipated a RCRA delisting be processed to allow treated material to be
placed back into the excavated areas if all cleanup standards are not met.   

Region 3

Woodlawn Landfill, MD

9/28/93

9/30/99 (ROD-A)

3/24/99

9/30/99

EPA Ground water Public meeting;
notification; and 
comment period.

Fed = 150 hours
Contr. = $0

Est’d Savings = 
$ 17.6 M

Type of Change: From - capping of landfill with low permeability cap; excavation and disposal of mercury contaminated
surface soil; and extraction and on-site treatment of contaminated ground water with discharge of treated ground water to the
on-site stream; To - vegetative soil cover placed over landfilled wastes; monitored natural attenuation of ground water. 

Factual Basis: It was determined through ground water monitoring that the concentrations of the organic contaminants were
decreasing more rapidly than expected.  It was determined that naturally occurring processes are effectively degrading the
organic compounds.
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Region 4 - FY98

Region 4

Cedartown Municipal
Landfill Site, GA

11/2/93

5/11/98 (ROD-A)

12/8/97

2/28/98

EPA Leachate,
Ground water

State concurred on and
community supports
ROD amendment.

Fed = 35 hours
Contr.= $0

Est’d Savings = 
$8.6 M

Type of Change: From - pump and treat ground water; To - deletion of ground water pump and treat remedy.

Factual Basis: Analysis of 2.5 years of ground water data during remedial design indicated that contamination was not
migrating off-site and that some constituents may be from natural sources.

Region 4

GE/Shepard Farm, NC

9/29/95

9/30/98 (ESD)

12/97

9/98

EPA, PRP,
State

Soil State involved; no
community involvement

Fed = 40 hours
Contr. = $0

Est’d Savings = $0

Type of Change: From - on-site capping of two landfills and a dry sludge impediment (DSF); To - excavate landfill and
place a much larger DSF and then cap. 

Factual Basis: PRP will maintain one cap instead of three.
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Region 4 

Geiger (C&M Oil), SC

6/1/87

7/13/96 (1st ROD-A)
9/9/98 (2nd ROD-A)

3/98

6/98

EPA Ground water State concurred;
property owner
concurred; no
comments on proposed
plan.

Fed = 30 hours
Contr. = $0

Est’d Savings = 
$1.3 M

Type of Change: From - pump and treat; To - monitored natural attenuation.

Factual Basis: Most of the wells that previously showed contamination (VOCs & metals) no longer show contaminants. 
Only 2 out of 27 wells have any contaminants, one of which is near drinking water standards.

Region 4

Hercules 009 Landfill,
GA

3/25/93

8/14/98 (ESD)

7/8/98

8/17/98

EPA Sludge,
Soil

State concurred; fact
sheet distributed to the
public; and community
received copies of
ESD.

Fed = 20 hours
Contr. = $0

Est’d Savings = 
$400 K

Type of Change: From - in-situ stabilization and cap designed to use imported soil/clay; To - in-situ stabilization and cap
designed to use treated soil.

Factual Basis: New information discovered during remedial design showed new cap design was more cost effective and
utilized on-site materials.

Region 4

Marzone Inc./Chevron
Chemical Co., GA 

OU1

9/30/94

6/19/98 (ESD)

5/1/98

6/1/98

PRP Soil, Sediment State received draft;
copies of ESD sent to
community.

Fed = 20 hours
Contr. = $0

Est’d Savings = $0

Type of Change: From - original boundary; To - extended boundary of OU1 along a railroad drainage ditch.

Factual Basis: The ditch, which had previously been defined as a portion of OU2, could be remedied cost-effectively and
timely under the OU1 action.
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Region 4

MCAS Cherry Point,
NC

10/19/96

9/98 (ESD)

11/97

9/98

EPA,
State,
Federal
Facility

Ground water State concurred, and
Federal facility
developed and
distributed a fact sheet
for community.

Fed = 60 hours
Contr. = $0

Est’d Savings = 
$1.0 M

Type of Change: From - use of extraction wells; To - expanded extraction system to treat all areas within OU1 above 1ppm
VOCs; consolidated treatment plant with currently operating IWTP (Industrial Waste Treatment Plant).

Factual Basis: ROD specified the number of extraction wells which changed in RD/RA implementation; Consolidary
Treatment System with IWTP could substantially decrease costs.  

Region 4

Sapp Battery, FL

9/26/86

7/98 (ESD)

5/98

7/98

EPA Soil EPA issued ESD fact
sheet; conducted
availability session in
July 1998.

Fed = 20 hours
Contr. = $0

Est’d Savings = 
$200 K

Type of Change: From - off-site relocation of soil to landfill; To - on-site handling of solidified/stabilized soil.

Factual Basis: Level of treatment of soil is reduced; no change in volume.
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Region 4

Whitehouse Waste Oil
Pits, FL

5/30/85                

6/16/92 (1st ROD-A)
9/24/98 (2nd ROD-A)

1/6/95

9/24/98

PRP Sludge,
Soil, Ground
water, Sediment

Active State
involvement.  EPA held
public meeting; public
comment period with
no written comments.

Fed = 500 hours
Contr. = $0

Est’d Savings = 
$10.45 M

Type of Change: From - combination of soil washing, biological treatment, and solidification/stabilization (S/S) for soil; pump
and treat of ground water; To - S/S and containment for soil; containment for ground water through a vertical barrier and lime
curtain.

Factual Basis: Treatability studies showed biological treatment and S/S would not address problem for soil.  Treatment
would be too costly and increase waste volume substantially for ground water.

Region 4

Wrigley Charcoal Plant,
TN

9/30/91

10/97 (ESD)

1/97

10/97

EPA, State Debris, Sludge,
Soil

A fact sheet was
provided to the public.

Fed = 20 hours 
Contr. = $0

Est’d. Savings = $5 K 

Type of Change: From - soil stabilization and backfill with clean fill, debris removal, off-site disposal and future monitoring;
To - complete removal of all waste material, off-site disposal and stabilization; monitoring is no longer necessary because the
soil has been replaced.

Factual Basis: New information was discovered during the initial RI/FS.
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Region 4

Yellow Water Road
Dump, FL

6/30/92

4/6/98 (ESD)

1/98

3/98

EPA Ground water State reviewed and 
concurred; EPA issued
fact sheet with
comment period.

Fed = 10 hours
Contr. = $0

Est’d Savings = 
$75 K

Type of Change: From - long-term ground water monitoring; To - elimination of long-term ground water monitoring.

Factual Basis: The site met ground water standards.

Region 4 - FY99

Region 4

American Creosote
Works, FL

9/28/89

5/21/99 (ROD-A)

7/92

5/21/99

EPA Debris, Soil,
Sediment,
Sludge, Surface
Water

Active State
involvement;
community provided
extensive comments on
alternatives and on
sampling program.
EPA addressed both
issues.

Fed = 500 hours
Contr. = $0

Est’d Savings = 
$ 1.6 M

Type of Change: From - biological treatment of about 24,000 cubic yards of surface soil; To - containment of 100,000 cubic
yards of soil, solidified sludge, and sediment.

Factual Basis: The scope of the remedy has increased from 24,000 cubic yards to 100,000 cubic yards because of a
restructuring of operable units.  The change is necessary because treatability studies of biological treatment indicated that
adequate reduction of contaminants of concern could not be achieved.
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Region 4

Anodyne, Inc. FL

6/17/93

7/1/99 (ESD)

5/1/99

7/1/99

EPA Soil State review of ESD;
community fact sheet
sent out to mailing list.

Fed = 50 hours
Contr. = $0

Est’d Savings = None

Type of Change: From - soil excavation performance standard of 0 mg/kg for nickel; To - soil excavation performance
standard of 4 mg/kg for nickel.

Factual Basis: Due to detection limits of the laboratory analytical equipment, it is difficult to reliably determine a 0 mg/kg
concentration.  

Region 4

Fort Hartford Stone
Quarry Site, KY

3/95

7/99 (ESD)

6/99

7/99

PRP Air State reviewed ESD;
public comment period.

Fed = 200 hours
Contr. = $0

Est’d Savings = 
$100 K

Type of Change: From - portal doors to close mine entrances, dispersion stacks to release mine air at night; To - no need for
portal doors and force ventilation of mine air.

Factual Basis: Air monitoring showed that ammonia concentration was below set threshold limits.

Region 4

Helena Chemical, SC

9/8/93

2/11/99 (ROD-A)

8/1/98

2/11/99

EPA Soil State concurrence;
public meeting; fact
sheet mailings.

Fed = 45 hours
Contr. = not available

Est’d Savings = 
$ 1.1 M

Type of Change: From -soil incineration only; To - combination of incineration and landfilling of soils depending on
concentration of contaminants.

Factual Basis: Cost was the primary factor influencing ROD amendment.
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Region 4

JFD Electronics/
Channel Master, NC

9/20/92

5/4/99 (ROD-A)

2/98

5/4/99

PRP Sludge State concurrence;
EPA convened public
meeting and received
no comments.

Fed = 160 hours
Contr. = $0

Est’d Savings = 
$ 2.5 M

Type of Change: From - excavation and on-site treatment of sludge with alkaline chlorination and stabilization, and on-site
disposal; To - off-site treatment and disposal.

Factual Basis: Remediation levels could not be attained for cyanide using alkaline chlorination.  Implementability and
comparable cost estimates for off-site treatment and disposal outweigh preference for on-site treatment/disposal.

Note: The stated cost in the ROD is estimated at $1.5 million.  A mini FS performed by the PRP in 1999 estimated that the
remedy in the ROD would actually cost around $5 million.  The remedy stated in the ROD Amendment is estimated to cost
about $2.5 million.   Therefore, the cost savings are approximately $2.5 million.

Region 4

Lexington County
Landfill, SC

9/29/94

5/14/99 (ROD-A)

10/31/98

5/14/99

EPA Soil State concurrence;
public meeting; fact
sheet mailings.

Fed = 60 hours
Contr. = not available

Est’d Savings = 
$ 3.5 M

Type of Change: From -excavation/on-site containment; To - in place/on-site containment.

Factual Basis: Cost and short-term effectiveness were primary influencing factors for ROD amendment.
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Region 4

Martin Marietta,
Soydeco, Inc., 
NC

9/87

10/29/98 (ESD)

8/98

10/29/98

PRP Soil State reviewed and
concurred; no comment
period.

Fed = 85 hours
Contr. = $0

Est’d Savings = None

Type of Change: From - in-situ treatment of stockpiled soils; To - off-site treatment and disposal.

Factual Basis: The previous treatment technology did not work .  The soils were included in the treatment method of
soils from another area of the site, that was selected in the original ROD and modified by a 1994 ESD.

Region 4

NAS Cecil Field, FL
Site 16 
OU7 

9/16/96

5/12/99 (ROD-A)

9/98

5/12/99

EPA Ground water State and community
involved

Fed = 24 hours
Contr. = $0

Est’d Savings = 
$ 1.4 M

Type of Change: From - pump & treat with discharge to Federal Waste Water Treatment Plant (FWWTP); enhance
bioremediation; To - air sparging in source area; natural attenuation down gradient; storm sewer repair; institutional controls.

Factual Basis: The base is closing, the FWWTP would no longer be available to receive discharges, and a pilot study
indicated that air sparging was feasible.  Sampling has shown that enhanced bioremediation was not necessary.  Portions of
the storm sewer are being replaced because of ground water discharge in the storm sewer.
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Region 4

NAS Pensacola, FL 
Site 1 
OU1 
(Inactive Sanitary
Landfill)

9/25/98

9/28/99 (ESD)

2/1/99

4/99

Navy Ground water State concurrence;
community
involvement.

Fed = 20 hours
Contr. = $0

Est’d Savings = 
$ 800 K

Type of Change: From - extraction of ground water, followed by treatment and discharge into wetland 3; To - ground water
discharge directly to the wastewater treatment system on the base.

Factual Basis: The treatment plant could not handle incremental loading of iron sludge, as it would violate the allowable
discharge rate.  However, the plant can accept a steady stream of the waste and has the capability to treat it.

Region 4

National Starch, NC

OU3

10/7/93

11/4/98 (ESD)

10/7/98 

11/14/98 

PRP Ground water State concurred with
the ESD.

Fed = None
Contr. = None

Est’d Savings = None

Type of Change: From - changed part of OU3 ground water extraction system from extraction wells (2 wells); To -
collection trench (approximately 80 feet in length).

Factual Basis: Ground water modeling conducted by PRP’s contractor indicated a trench would be a more efficient means
of extracting ground water out of a portion of the site. 

Region 4

NC State, NC

9/30/96

7/21/99 (ESD)

5/99

7/21/99

PRP Soil State concurrence. Fed = 30 hours
Contr. = $0

Est’d Savings = None

Type of Change: From - using in-situ augers for the Solidification/Stabilization (S/S); To - using a trackhoe for the S/S.

Factual Basis: The remedy was changed because subsurface conditions were incompatible with the auger method.
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Region 4

Sapp Battery, FL

9/26/86

8/31/99 (ESD)

6/99

8/31/99

PRP Soil State informed of
change; no comment
period.

Fed = 50 hours
Contr. = $0

Est’d Savings = 
$ 50 K

Type of Change: From - treating plastic battery casings onsite with impacted soils; To - transporting plastic casings to an
off-site facility for recycling.

Factual Basis: Plastic casings are difficult to grind and interfere with the achievement of performance standards when
mixed with soil and solidified/stabilized.

Region 4

Stauffer Chemical Co.,
FL

7/8/98

6/15/99 (ESD)

5/28/99

6/15/99 

PRP,
Public

Soil State reviewed ESD;
no public comment
period.

Fed = 120 hours
Contr. = $0

Est’d Savings = None

Type of Change: From - ROD identified arsenic as a contaminant of concern but did not specify a cleanup goal; To-
specific cleanup goal for arsenic.

Factual Basis: Arsenic was not given a cleanup goal at the time of the original ROD since it was co-mingled with other
contaminants.  However, the PRP and public requested a cleanup goal be specified after viewing signed ROD.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 33

Region 4

Stauffer Chemical 
(Cold Creek Plant), AL

OU 2

8/16/95 

6/28/99 (ESD)

6/8/98 

6/28/99 

PRP Soil State reviewed draft
ESD; public notice in
paper. 

Fed = 200 hours
Contr. = $0

Est’d Savings = 
$ 195 K

Type of Change: From - One hundred percent on-site ex-situ bioremediation of contaminated soil in a closed impoundment;
To - Nine percent of the most contaminated soil being shipped off site for disposal and remaining 91% being bioremediated
on-site.

Factual Basis: Remedial design treatability study determined that bioremediation of 100% of the soil would take significantly
longer that had been estimated at the time the ROD was signed.  Shipping the most contaminated soil off-site for disposal will
significantly reduce the treatment time for the remaining soils.

Region 4

Stauffer Chemical Co.,
FL

7/8/98

8/16/99 (ESD)

7/15/99 

8/16/99 

PRP Soil State review; no public
comment period.

Fed = 80 hours
Contr. = $0

Est’d Savings = None

Type of Change: From - beryllium remedial cleanup goal of 0.192 ppm; cap criteria according to Florida Code Sect. 62-
701.050; Petroleum contamination assessment in vicinity of two former aboveground tanks regulated by the Florida
Department of Environmental Protection (FDEP); performance standards for in-situ solidification/stabilization mixture:
compressive strength (100 psi), permeability (10-6 cm/sec); To - beryllium remedial cleanup goal of 120 ppm; cap criteria
according to Florida Code Sect. 62-701.600.5(g); no contamination assessment around former tanks, include assessment of
suspected petroleum product found in on-site monitoring well under direction of FDEP; performance standards changed to 50
psi, 10-5 cm/sec respectively.

Factual Basis: The change in ARAR prior to signing of ROD, raising cleanup standard from 0.192 ppm to 120 ppm; change
in Florida code (original citation no longer exists); tank site investigation completed prior to signing of ROD; well product
assessment still needed; new performance data showed original requirements to result in construction problems.
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Region 5 - FY98

Region 5

Acme Solvents, IL

9/85

1/98 (ESD)

Unknown

1/98

PRP Hazardous
Waste

State concurred; no
community response.

Fed = Unknown
Contr. = Unknown

Est’d Savings =
Unknown

Type of Change: From - excavation and capping; To - delisting wastes and recalculating cleanup standard for RCRA cap. 

Factual Basis: New information was discovered over time.

Region 5

Allied Chemical/Ironton
Coke Plant, OH

12/28/90

7/30/95 (1st ROD-A)
9/4/97 (2nd ROD-A)
9/30/98 (3rd ROD-A)

12/1/97

9/30/98

PRP Lagoon waste,
Soil, Ground
water

State concurred;
minimal community
response was
supportive.

Fed = 550 hours
Contr. = $0

Est’d Savings =
$50.0 M

Type of Change: From - for lagoons 1 - 4, soils in-situ bioremediation; for lagoon soils 5, incineration; To- lagoon soils 1 - 4,
hot spot excavation and wetland development; for lagoon soils 5, recycling, treatment, and/or disposal of the KO87 listed
waste in an approved off-site hazardous waste facility and the use of the remaining material, excluding debris, as an
alternative fuel.

Factual Basis: The changes were a result of the discovery of new information during the Remedial Design/Remedial
Action.
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Region 5

Galen Myers Dump/
Drum Salvage Site, IN

9/29/95

9/30/98 (ESD)

4/97

9/30/98

State, EPA Soil Official documents
available for public
viewing.

Fed = Unknown  
Contr. = Unknown  

Est’d Savings = 
$164 K

Type of Change: From - soil excavation; To - removal of soil excavation from remedy.

Factual Basis: The sampling conducted during the RD (Remedial Design) indicates that the volume of soils from the test pit
area exceeding the soil PRG (preliminary remediation goal) has decreased significantly.  Sampling shows no soils in excess of
the PRG in the area.

Region 5

Kohler Company
Landfill, WI

3/92 (soil)
6/96 (GW)

9/29/98 (ESD)

9/27/98

9/30/98

EPA Ground water,
Soil

State agrees with the
modifications made by
EPA.

Fed = 9 hours  
Contr. = $0  

Est’d Savings = $0  

Type of Change: From - multi-layer cap constructed in phases over the landfill; To - capped remaining landfill area with a
low-permeability clay cover system.

Factual Basis: The remaining landfill area is capped consistent with the existing license requirements and subject to State
closure laws.

Region 5

Moss-American, WI

9/27/90
 
4/29/97 (ESD)
9/30/98 (ROD-A)

4/97

9/30/98

EPA Soil, Ground
water

Fact sheet; public
comment period; public
meeting held.

Fed = 700 hours
Contr. = $10 K

Est’d Savings =
$2.0 M

Type of Change: From - biodegradation of contaminants; residential clean-up standards; permeable soil cover; To - low
temperature thermal desorption of contaminants; nonresidential clean-up standards; impermeable soil cover. 

Factual Basis: Advances in contaminant treatment technology; potential remediated land use was reevaluated, greater
presence of dense non-aqueous phase liquids than expected.
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Region 5

Ott/Story/Cordova
Chemical Co., MI 

OU3

9/27/93

2/26/98 (ROD-A)

5/22/95

2/98

EPA Soil State concurs;
moderate response,
stating moderate
disfavor of reduction in
scope of  remedy.

Fed = 700 hours
Contr. = $171 K

Est’d Savings = 
$7.9 M

Type of Change: From - low temperature thermal desorption (LTTD) unit which thermally treated excavated contaminated
soils; To - elimination of LTTD; revises the volume of soils to be remediated by excavation and off-site disposal as a result of
an understanding that the land use for the site will remain industrial instead of residential.

Factual Basis: Original cleanup standards cited in the OU3 ROD were for residential use of site ground water and soils. 
The site was deemed more appropriate for future industrial or commercial land use, thus the soil cleanup standards were
readjusted.

Region 5

Refuse Hideaway
Landfill Site, WI

6/28/95

9/30/98 (ESD)

4/98 

9/98

EPA Ground water State concurred with
the ESD.

Fed = 200 hours  
Contr. = $30 K

Est’d Savings = 
$2.7 M

Type of Change: From - anticipated implementation of ground water extraction and treatment component of remedy; To- no
installation.

Factual Basis: A significant decrease of total VOCs in ground water indicated that ground water should meet the remedial
objective within a reasonable period of time if source control measures continue to be operated and maintained.
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Region 5

Reilly Tar and Chemical,
IN

OU2

6/92 (ROD)
9/30/93 (ROD)

10/6/97 (ESD)

5/92 

10/97

EPA, State Ground water,
Soil

State concurred;
published notice of the
ESD.

Fed = 80 hours  
Contr. = Unknown  

Est’d Savings = 
$1.25 M

Type of Change: From - excavation, on-site thermal desorption of contaminated soil; To - excavation and off-site treatment
of the contaminated soils.  

Factual Basis: The majority of soils to be treated as part of the remedial action contained extremely high BTU levels,
untreatable by a thermal desorption system.

Region 5

Springfield Township
Dump, MI

09/02/90

11/10/93 (ESD)
6/10/98 (ROD-A)

3/98

6/98

EPA,
PRPs

Soil, Ground
water

The State accepted
change; high
community
involvement. 

Fed = 500 hours
Contr. = 0

Est’d Savings =
$26.0 M

Type of Change: From - on-site incineration of polychlorinated bi-phenyl-contaminated soil; To - excavation and treatment
via soil washing of contaminated surficial soils, a limitation on the potential for future exposure to contaminants, the in-situ
treatment of subsurface soils through soil vapor extraction, and the extraction and treatment of ground water. 

Factual Basis: The remedy was altered to reflect current State standards.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 38

Region 5

Tar Lake, MI

9/29/92

7/30/98 (ESD)

7/97

7/98

PRPs,
EPA

Ground water,
(product) Tar

State concurred with
moderate community
involvement.

Fed = 200 hours
Contr. = 0

Est’d Savings = 
$2.0 M

Type of Change: From - tar excavation with disposal into an on-site cell; To - tar excavation with disposal at a Fuel Reuse
Plant.

Factual Basis: The tar had high enough BTU values to be used as fuel.

Region 5

Tri-County/Elgin
Landfill, IL*

9/30/92

6/25/96 ( ESD)

2/96

4/96

EPA  Ground water State concurred with
ESD; community
informed through
updated Administrative
Record and newspaper
advertisement. 

Fed = 150 hours
Contr. = 25 hours

Est’d Savings = 
$3.0 M

Type of Change: From - landfill cap, active landfill gas collection system, and ground water/leachate pump and treat system;
To - landfill cap and active landfill gas collection system; ground water/leachate pump and treat system deferred pending
further analysis of effectiveness of natural attenuation.

Factual Basis: February 1996 Pre-Design Investigation Study Report, as well as on-going residential and ground water
monitoring well sampling and analysis program.

*FY96 information reported in FY98.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 39

Region 5

Tri-County/Elgin
Landfill, IL

9/30/92

4/23/98 (ESD)

11/26/96

9/30/97

EPA, State Soil, Landfill,
Ground water

State concurred with
ESD; community
informed through
updated Administrative
Record and newspaper
advertisement. 

Fed = 50 hours 
Contr. = 20 hours

Est’d Savings =
$1.95 M

Type of Change: From - low permeability clay barrier layer landfill cap; To - synthetic landfill cap, including a
geomembrane, geonet, geotextile, and 18 inches of soil cover.

Factual Basis: Results of a pre-design investigation demonstrated the original remedy to be unsuccessful over a long term
basis.

Region 5

Waite Park Wells/
Burlington Northern 
Car Shop, MN

7/14/94

8/98 (ESD)

6/95

8/98

State Soil State has responsibility
for the site.

Fed =  $1 K
State= $5 K
Contr. = Not available
 
Est’d Savings = 
$500 K

Type of Change: From - solidification and on-site containment; To - excavation, off-site disposal, and the use of institutional
controls.

Factual Basis: Additional lead-impacted soil was identified that exceeded the cleanup levels.
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Region 5

Woodstock Municipal
Landfill, IL

6/30/93

7/15/98 (ROD-A)

12/96

7/98

PRP Soil, Ground
water,
Sediment,
Landfill gases,
Leachate

State involved with
development of
materials for public
meeting.  Public
comments addressed. 
State concurred with
amended remedy.

Fed = 100 hours
Contr. = 50 hours

Est’d Savings =
$2.5 M

Type of Change: From - soil/sediment excavation and consolidation, install landfill cap and landfill gas collection system, and
pump and treat system for ground water; To - excavate and consolidate sediments and sludges, install geosynthetic landfill
cap and landfill gas venting, sediment control system, and monitored natural attenuation for ground water with a contingent
extract, treat and discharge system. 

Factual Basis: The results of pre-design investigation for concentrations of vinyl chloride lead to a change in the remedy.
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Region 5 - FY99

Region 5

American Chemical
Services, IN

9/30/92

7/27/99 (ROD-A)

12/98

7/27/99

PRP Soil, debris State concurred with
the update.

Fed = 1700 hours*
Contr. = $ 610K*

Est’d Savings = 
$ 80.0 M

Type of Change: From - excavation and treatment using low temperature thermal desorption (LTTD); To - containment
using slurry wall and capping and treatment using soil vapor extraction to remove VOCs.  Ground water pump and treat,
wetlands excavation, and intact drum removal are not affected.  

Factual Basis: Post-ROD materials handling study demonstrated that original excavation/LTTD remedy may be unsafe to
implement; post-ROD treatability study demonstrated that LTTD is not applicable for much of the wastes, that incineration
(banned in Indiana) is more applicable; resulting revised cost estimate pegged RA costs at $150 million to $246 million versus
(1992) cost estimate in ROD of $38 million to $47 million.  

* These figures represent work conducted from 10/94 to 9/98.  The ROD remedy review required reevaluating technically
complex issues, reopening the baseline risk assessment, and conducting substantial treatability studies. 
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Region 5

Bennett’s Disposal, IN

8/3/84 (Enforcement
Decision Document)

10/15/98 (ROD-A)

2/94

10/15/98

EPA, PRP Soil State concurrence;
community involvement

Fed = $100,000
Contr. = $80,000

Est’d Savings = not
available

Type of Change: From - incineration of 6 PCB contaminated sites in a to-be-built municipal waste fired incinerator.  Due to
community opposition, the incinerator was not constructed.  The cost was estimated to be $0 for the remedy due to the fees
charged to incinerate municipal waste; To - The ROD Amendment called for the excavation and off-site disposal in a
permitted PCB landfill.  Any capacitors discovered during cleanup will be incinerated at an off-site, permitted PCB
incinerator.  The cleanup remediated the site to industrial/low occupancy standards.

Factual Basis: There was opposition from the community and from other governmental parties who signed the Consent
Decree (City of Bloomington, State of Indiana, and Monroe County).  The parties agreed to explore other remedies for the 6
sites under court supervision through the ROD Amendment process.  The main portion of the site has been completed; the
sediment removal remains. 
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Region 5

Bofors Nobel, Inc., 
MI

9/17/90

7/22/92 (First ROD-
A)

7/16/99 (Second
ROD-A)

9/97

7/16/99

EPA,
PRPs

Soil, Ground
water

State concurrence;
some community
comments to the first
ROD-A.

State concurrence on
second ROD-A.

First ROD-A
Fed = 800 hours
Contr. = $ 900 K
Est’d Savings = 
$ 40.0 M

Second ROD-A
Fed = 1,760 hours*
Contr. = 0
Est’d Savings =
$ 25.0 M 

Type of Change: 
First ROD-A From - soil treatment; To - containment in an on-site landfill.
Second ROD-A From - on-site landfill; To - landfill with cap and slurry wall, with extra component of phytoremediation
treatment.

Factual Basis:
First ROD-A - Cost savings based on Remedial Pre-Design data (equivalent level of protection).
Second ROD-A - Cost savings based on Potentially Responsible Parties’ proposal (equivalent protection).

* It took 22 months and several drafts to reconcile changes from the PRP, the State, and others on the ROD amendment.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 44

Region 5

Butterworth #2 Landfill,
MI

9/29/92

10/23/98 (ESD  #1)

12/23/98 (ESD #2)

9/1/98

10/98

12/98

PRP Ground water,
Soil

State negotiations with
PRP

Fed = 40 hours
Contr. = unknown PRP
contractor costs

Est’d Savings = 
$ 2.7 M

Type of Change: From - development of alternative concentration limits (ACLs) based on 8 quarters of sampling of ground
water at the site; four foot clay/soil cover over Radio Tower and Station Building area; To - ACLs using the State’s ground
water/surface water interface procedures; one foot clay/soil cover over Radio Tower and Station Building area.

Factual Basis: Part 201 of State of Michigan National Resources and Environmental Protection Act for ACL change. 
Leachate data showing highly weathered material in Radio Tower and Station Building area and PRP assurance that the soil
cover would be replaced by clay if ACL exceedances arose from the Radio Tower and Station Building area.

Region 5

Fields Brook, OH

Sediment OU

9/30/86 (ROD-A)

8/15/97 (ESD #1)

4/8/99 (ESD #2)

8/97

4/99

PRPs

EPA

Sediment

Sediment

Limited State
concurrence.

Fed = Unknown*
Contr. = Unknown*

Est’d Savings = 
not available

Type of Change: From - thermal treatment of excavated sediments at an off-site facility; To - modification of all site RODs
to address radionuclides; sediments planned for incineration must contain background levels of radionuclides; if levels are
above background, sediment is to be solidified and disposed of on-site; additional clay added to base of the landfill.  

Factual Basis: Discovery of radionuclides in site soils and sediments necessitated modification of site cleanup decisions.

* Unable to provide cost increases or cost savings on an OU or ESD basis, because the OU’s were combined in the remedy
action. 
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Region 5

H. Brown Co. Inc., MI

2/25/98

4/5/99 (ESD)

10/2/98

4/5/99

PRP Soil, Ground
water

State concurrence. Fed = 106 hours
Contr. = $0

Est’d Savings = 
$ 800 K

Type of Change: From - constituents on the list of cleanup standards for soil and ground water; To - reduction of
constituents on the list of cleanup standards for soil and ground water.

Factual Basis: The PRPs were able to demonstrate based upon data from the Remedial Investigation (RI) and Pre-Design
data that several contaminants included in the list of cleanup standards were either present at background levels or were only
detected in one sample throughout the investigations.

Region 5

Lakeland Disposal
Services, Inc., IN

9/28/93

10/15/98 (ROD-A)

N/A

10/15/98

PRPs Soil State reviewed and
concurred on the
ROD-A.

Fed = 100 hours
Contr. = $ 134 K

Est’d Savings = 
$ 6.3 M

Type of Change: From - excavation; off-site incineration; To - on-site treatment utilizing Low Temperature Thermal
Desorption (LTTD) of Waste Area #2.

Factual Basis: As a result of the data collected during redesign studies, the PRPs requested a modification for Waste
Disposal Area #2 (LTTD instead of off-site incineration).  EPA believed that this update represents the best balance of the
nine criteria and was the most effective alternative which provides for overall protection of human health and the
environment.  In other words, the LTTD option was found to be equally protective and involved a reduced cost.  
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Region 5

MacGillis & Gibbs/Bell 
Lumber & Pole, MN

12/31/92 (OU1)
9/22/94 (OU3)

9/30/99 (ROD-A)

3/96

9/99

State;
EPA; City
of New
Brighton,
MN

Soil, Debris State lead. Fed = $140K
Contr. = $170K

Est’d Savings = 
$ 16.0 M

Type of Change: From - soil washing of Operable Unit 1 (OU1) soils and on-site incineration of OU1 debris and also on-site
incineration of OU3 soils; To - RCRA capping of OU1 and a portion of OU3, off-site disposal or incineration of OU1 debris
and also biological/chemical oxidation-reduction treatment of the remainder of OU3 soils with off-site landfilling of the treated
OU3 soils.

Factual Basis: The high cost of incineration and soil washing which totaled $26 million, as well as, unreliability of soil
washing prompted reevaluation of the remedies.  In addition, EPA’s Presumptive Remedy guidance was issued subsequent to
these RODs and had identified biological treatment as the Agency’s primary presumptive remedy for wood treater sites
which further prompted the reevaluation of the existing remedies. 
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Region 5

Neal’s Dump, IN

8/3/84 (Enforcement
Decision Document)

10/16/98 (ROD-A)

2/94

10/16/98

EPA, PRP Soil State concurrence;
community involvement

Fed = $100,000
Contr. = $80,000

Est’d Savings = not
available

Type of Change: From - incineration of 6 PCB contaminated sites in a to-be-built municipal waste fired incinerator.  Due to
community opposition the incinerator was not constructed.  The cost was estimated to be $0 for the remedy due to the fees
charged to incinerate municipal waste.  To - The ROD Amendment called for the excavation and off-site disposal in a
permitted PCB landfill.  Any capacitors discovered during the cleanup will be incinerated at an off-site, permitted PCB
incinerator.  The original cleanup remediated the site to industrial/low occupancy standards.

Factual Basis: Community opposition along with the other governmental parties who signed the Consent Decree opposing
the remedy (City of Bloomington, State of Indiana, and Monroe County).  The parties agreed to explore other remedies for
the 6 sites under court supervision through U.S. EPA’s ROD amendment process.  The ROD Amendment called for the
excavation and off-site disposal in a permitted PCB landfill.  Any capacitors discovered during the cleanup were incinerated
at an off-site, permitted PCB incinerator.  The amended cleanup remediated the site to residential/high occupancy standards. 
The site was de-listed from the NPL.

Region 5

Neal’s Landfill, IN

8/3/84 (Enforcement
Decision Document)

3/29/99 (ROD-A)

2/94

3/29/99

EPA, PRP Solid waste State concurrence;
community involvement

Fed = $1.0 M
Contr. = $16.0 M

Est’d Savings = not
available

Type of Change: From - building municipal waste fired incinerator and subsequent incineration of 6 PCB contaminated sites;
To - source control operable unit and a hot spot, consolidation and capping, future operable units for water treatment and
sediment removal.

Factual Basis: Community opposition along with governmental parties who signed the Consent Decree opposing the remedy. 
The parties agreed to explore other remedies for the 6 sites under court supervision through the ROD Amendment process.
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Region 5

Ritari Post and Pole,
MN

6/30/94

7/2/99 (ESD)

10/1/98

7/2/99

State Soil State fund lead site. Fed = minimal
Contr. = minimal

Est’d Savings = 
$ 4.0 M

Type of Change: From - land treatment; To - consolidation and capping.

Factual Basis: New information suggested that the land treatment would not be effective. 

Region 5

Spiegelberg Landfill, MI

6/29/90

10/22/98 (ESD)

Spring 1998

10/22/98

EPA Ground water Fact sheet sent to
residents in area; public
notice; State
concurrence.

Fed = $ 18 K
Contr. = not available

Est’d Savings = 
$ 200 K/yr (PRPs)

Type of Change: From - pump and treat; To - monitored natural attenuation; updated current clean up criteria to reflect
current MCLs.

Factual Basis: The PRP requested a ROD Amendment.  However, the selection of an ESD accomplished the same
objectives, within the dictates of CERCLA, faster and with less expense than a ROD amendment for all parties involved 
(PRPs, EPA, and DEQ personnel).  PRPs also reduced their O&M costs by $200,000 (their estimate).
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Region 5

Tri-County/Elgin Landfill
St. Charles Township,
IL

9/30/92

7/14/99 (ESD)

1/99

7/14/99

EPA Soil Public notice of ESD in
local newspaper

Fed = 50 hours
Contr. = 25 hours

Est’d Savings =
$ 500 K

Type of Change: From - asphalt layer; To - revised high strength, low-permeability (1 x 10-8 cm/sec) asphalt cover.  The
revised asphalt cap that is to be installed on the Elgin Landfill property and the Elgin-Wayne property will consist of two
discrete layers.  The first layer will be a variable thickness base layer (minimum of 20 inches thick) and the second layer will
be a 4-inch thick combined modified asphalt binder and modified asphalt surface course of specially produced high-strength,
low permeability asphalt.  

Factual Basis: The rationale for modifying the remedy for this portion of the site include the following: (1) the remedy is less
intrusive to install which reduces the disruption to existing businesses during construction; (2) the remedy allows for the
continued use of the Elgin Landfill and the Elgin-Wayne properties for container storage, parking, and other non-intrusive
beneficial uses; (3) the remedy is more cost effective; (4) the 1 x 10-8 cm/sec permeability of the remedy will ensure that the
new remedy will be as protective, if not more protective, than the alternative selected in the ROD; and (5) the design will
incorporate a lysimeter that will definitely measure seepage that might occur through the low-permeability asphalt cap,
alerting the U.S. EPA, the Illinois EPA, and the respondents to the need for repair or re-evaluation of the remedy. 
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Region 6 - FY98

Region 6

Petro-Chemical
Systems, Inc. (Turtle
Bayou), TX

OU2

9/6/91

4/30/98 (ROD-A)

3/12/96

4/98

EPA Ground water,
Soil

State involvement
occurred throughout
ROD Amendment
Process; State and
community concurred
on amended remedy;
public meetings; site
tours; public comment. 

Fed = 600 hours*  
Contr. = $0  

Est’d Savings = 
$6.4 M

Type of Change: From - soil vapor extraction (SVE), containment, slurry wall, aquifer sparging; soil cleanup criteria for
benzene; To - additional remedy components including: in-situ aquifer bioremediation; bioventing, aqueous phase soil
bioremediation, soil excavation and biotreatment; in-situ thermal desorption; soil washing; monitored natural attenuation; and
institutional controls.  

Factual Basis: Site cleanup criteria for benzene were recalculated using site-specific data.  The narrowing of the site
boundary is based on years of field investigations and contamination data.  Based on further site characterization, field pilot
studies, and ongoing operation, additional remedies were identified.

* Allowed for the use of several remediation technologies, in addition to SVE; several drafts of the ROD amendment were
required to satisfy the State and others.
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Region 6

South 8th Street Landfill,
AR

9/29/94

7/22/98 (ROD-A)

6/1/97

7/21/98

PRP Soil,
Sludge

Low to moderate
State/Community
interest; public
meetings held with a
local community group
and State health
department; State
concurred with
amended remedy.

Fed = 200 hours
Contr.= $0

Est’d Savings = 
$4.9 M

Type of Change: From - excavation, stabilization of oily sludge pit, off-site disposal; To - in-situ stabilization/solidification. 
This amendment also modifies the extent of the natural soil cover to be installed over the landfill in the source control OU.

Factual Basis: The results of recent treatability testing lead to a change in the remedy.

Region 6

Texarkana Wood
Preserving Site, TX

9/25/90

3/13/98 (ROD-A)

4/1/96

11/1/98

Public Soil Community concerns in
form of petition to
Congressman; public
comment period; CAG
formed.

Fed = 500 hours
Contr. = Negligible

Est’d Savings = 
$3.5 M

Type of Change: From - thermal destruction to incinerate contaminated soil; To - capping of all soils above remediation
goals and construction of a fence around capped soil.

Factual Basis: The community was opposed to original remediation action (incineration).  A consensus was reached with
the community advisory group (CAG) to use a cap for contaminated soils—an equally protective remedy.
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Region 6

Vertac, Inc., AR 

OU2

9/17/96

1/12/98 (ESD) 

8/11/97

1/5/98

EPA Soil State was involved with
development of the
document and provided
comments; no
additional public
involvement was
initiated.  State
concurred with ESD. 

Fed = 100 hours 
Contr. = Negligible

Est’d. Savings = 
$15.0 M

Type of Change: From - on-site consolidation of dioxin-contaminated soil into RCRA Subtitle C Landfill; To - additional
consolidation of dioxin-contaminated soil from the “Jacksonville Residential Areas site” in the Vertac on-site Subtitle C
landfill.

Factual Basis: The results of an Exposure Investigation performed jointly by ATSDR and State Health Department and data
obtained through additional rounds of sampling lead to a change in the remedy.
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Region 6 - FY99

Region 6

Cleveland Mill, NM

9/22/93

9/20/99 (ROD-A)

Spring 1997

9/20/99

EPA Tailings,
Sediments

State provides
oversight; public
meeting held; State and
community
concurrence.

Fed = not available
Contr. = not available

Est’d Savings = 
not available

Type of Change: From - excavation of waste material, transportation of the material to a reprocessor for treatment and
disposal of residuals at the reprocessing facility in an area where other tailings and residuals from ore-processing were
disposed; To - no further action with continuation of groundwater and surface water monitoring.

Factual Basis: The site threat was addressed by a time critical removal action since a reprocessor could not be found.

Region 6

United Creosoting, TX

9/30/86
9/29/89 

10/14/98 (ROD-A)

3/98

10/14/98
(ROD-A)

EPA Soil EPA and State held
several community
meetings (including one
formal public hearing).

Fed = 600 hours
Contr. = $0

Est’d Savings = 
$ 21.0 M*

Type of Change: From - innovative Critical Fluid Extraction (CFE) technology; To - Excavation, off-site treatment and
disposal.

Factual Basis: Innovative technology failed to meet remediation rate (actual rate of 10 to 35 tons of soil per day vs. contract
rate of 227 tons per day).  Costs due to time extension would have greatly exceeded costs of off-site disposal.  Public was
very vocal in opposing continuation of innovative technology.

* Cost savings were estimated by comparing the cost of the amended remedy to the projected cost (including overruns) of
completing the CFE remedy.
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Region 7 - FY98

Region 7

Hastings Ground Water
Contamination
(Colorado Ave.), NE

9/91

5/98 (ROD-A)

10/97

5/98

PRP Ground water City and State
concurrence.

Fed = 300 hours
Contr. = TBD

Est’d Savings = 
$1.0 M

Type of Change: From - conventional vadose zone soil vapor extraction (SVE) (1998 ROD) and ground water pump and
treat (1991 ROD); To - air sparging near source area and areas of ground water plume with high concentrations to increase
rate of VOC removal from ground water via SVE.

Factual Basis: The results of air sparging pilot test lead to a change in the remedy.  Ground water cleanup may be
completed sooner than with pump and treat.

Region 7

Pester Burn Pond, KS

9/30/92

9/29/98 (ESD)

5/92

9/98

PRP Soil, Sludge,
Ground water

State lead. Fed = 0 hours
Contr. = $0

Est’d Savings =  $0

Type of Change: From - bioremediation, soil flushing and soil/sludge disposal; To - add ground water interceptor trench
extension to include southwest drainage ditch.

Factual Basis: The change in remedy resulted from geotechnical evaluation and a treatability test.
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Region 7 - FY99

Region 7

Des Moines TCE Site,
IA

OU 2, OU4

12/13/96

7/15/99 (ESD)

2/99

7/99

EPA Soil, sediment,
buildings

State supported ESD. Fed = 60 hours
Contr. = $ 6 K

Est’d Savings = 
$ 1.2 M*

Type of Change: From - institutional controls (land use restrictions) and O&M for separate components of three removals
that provide similar levels of protectiveness; To - revised cost estimate for site management and maintenance of asphalt cap.

Factual Basis: Change in general approach to implementing the required land use restrictions and long-term O&M activities.

* Site will not be included in the FY99 summary appendix because the update is strictly cost-related.

Region 7

Martha C. Rose
Chemical, MO

9/92

12/98 (ROD-A)

10/96

11/98

PRP Ground water City concurrence; State
non-concurrence.

Fed = 180 hours
Contr. = $0

Est’d Savings = 
$ 300 K
(over 6 years)

Type of Change: From - ground water monitoring; To - terminated ground water monitoring prescribed in ROD.

Factual Basis: In actual excavation, a significantly greater amount of soil/sediment was removed (approximately twice as
much as originally planned).  Ground water monitoring purpose was to signal mobilization of unknown contaminant sources. 
The chance of sources existing after the completion of the much more extensive excavation process is nearly nonexistent and
ground water is not a likely exposure pathway.
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Region 7

McGraw-Edison, IA

9/24/93

7/99 (ROD-A)

10/1/97

11/7/98

PRP Ground water State and community
concurrence; public
meeting held.

Fed = 200 hours
Contr. = $ 8.4 K

Est’d Savings = 
$ 1.3 M

Type of Change: From - vacuum enhanced ground water recovery; To - iron reactive permeable barrier and monitored
natural attenuation.

Factual Basis: The new innovative technology alternative will require less time and be more cost-effective.

Region 7

Quality Plating, MO

1/95

9/99 (ROD-A)

9/97

9/99

State Ground water State concurrence. Fed = 40 hours
Contr. = $0

Est’d Savings = 
$ 3.0 M

Type of Change: From - conventional pump and treat system; To - monitored natural attenuation.

Factual Basis: During RD it was discovered that the level of chromium+6 in the ground water had dropped by approximately
one order of magnitude, likely due to a chemical reaction (redox reduction).

Region 7

Strother Field, KS

3/94

12/98 (ESD)

3/98

12/98

PRP Ground water State concurrence. Fed = 200 hours
Contr. = $0

Est’d Savings = 
$ 4.0 M

Type of Change: From - conventional pump and treat system; To - reduced pump and treat with monitored natural
attenuation (MNA) water; implement contingency soil excavation/capping component.

Factual Basis: Result of study including a Soil Vapor Extraction (SVE) pilot study and ground water biodegradation
investigation. MNA is occurring and SVE is impractical.



Summary of Remedy Update Information for FY98 and FY99 for Sites Without Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Savings

Appendix A.1 57

Region 8 - FY98

Region 8

Burlington Northern
(Somers Plant), MT

9/27/98

6/92 (1st ESD)
7/21/98 (2nd ESD)

7/1/98

7/21/98

EPA Ground water,
Soil

State concurred and
signed ESD. 
Community was
provided with a fact
sheet.

Fed = 80 hours 
Contr. = $0

Est’d. Savings = $0

Type of Change: From - bioremediation in an on-site land treatment unit; revised ground water remediation level for total
non-carcinogenic PAH and total phenolics; To - updated 1998 remediation levels of COCs, PAH, cPAH revised, pyrene,
napthalene and phenanthene.

Factual Basis: Changes in EPA toxicological information and updated relative potency factor (RPF) and toxicity equivalency
factor (TEF) guidance on cleanup remediation levels established in 1989 ROD for COCs (including total PAHs, cPAHs, and
phenolic compounds).

Region 8

Lowry Landfill Site, CO

3/10/94

8/95 (1st ESD)
10/24/97 (2nd ESD)

4/23/96

10/24/97

PRP Debris, Sludge,
Leachate, Soil,
Liquid waste,
Residuals,
Ground water

State supported the
changes; community
was opposed.

Fed = 700 hours*
Contr. = $200 K

Est’d Savings = 
$3.0 M

Type of Change: From - excavation and characterization of contaminated materials for off-site treatment and disposal,
treatment of ground water at an on-site treatment plant; To - excavation, drying/controlled aeration for contaminated
materials in the former tire pile area, and on-site disposal of contaminated materials, and on-site pre-treatment of ground
water, then piped to an off-site facility for additional treatment.   

Factual Basis: Treatability tests indicated that proposed changes would best comply with NCP’s nine criteria and potential
impact of the construction of a sanitary sewerline west of the site.

* Preparing the ESD, technical evaluations, responsiveness summary, and interacting with the public.
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Region 8

Petrochem Recycling
Corp/Ekotek, Inc., UT

9/27/96

12/9/97 (ESD)

3/13/97

12/9/97

PRP Soil, Ground
water

State supported all
changes, except the
alteration to the Soil
Hot Spot Performance
Standard for PCBs. 

Fed = Not available
Contr. = Not available

Est’d. Savings = Not
available
see 5/99 ESD

Type of Change: From - cleanup to soil performance standards, ground water treatment and discharge to a publicly-owned
treatment works (POTW); To - cleanup to new performance standards for 2, 3, 7, 8-TCD and PCBs, ground water
treatment, discharge to POTW, optional discharge to underlying aquifer.

Factual Basis: The changes documented in the ESD are based on new information received subsequent to issuance of
ROD.  New calculation of performance standards based on error correction, revised risk factors, and revised guidance.

Region 8 - FY99

Region 8

Chemical Sales, CO 

OU4

12/29/92

9/23/99 (ROD-A)

9/30/98

9/23/99

EPA Ground water No significant
comments from State
and community
expected.

Fed = 80 hours
Contr. = $0

Est’d Savings = 
$ 3.0 M

Type of Change: From - connection of three wells to a water treatment plant; To - No Action (alternative water source was
found).

Factual Basis: Memorandum of Understanding regarding a supplementary water supply was reached among U.S. Army,
Shell Oil Company, and South Adams County Water and Sanitation District (SACWSD) in June 1996.  Therefore, the hookup
of the three wells was no longer needed.
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Region 8

Eagle Mine, CO

3/29/93

9/1/99 (ESD)

7/1/99

9/1/99

EPA Ground water Endorsed by State; no
significant comments
expected.

Fed = 40 hours/yr
Contr. = $0

Est’d Savings = 
$ 20 K/yr
(over 13 years)

Type of Change: From -no diversion of clean groundwater; To - drilling of a deep well to intercept and divert a clean source
of water that was entering the plugged Eagle Mine (some 200 gallons/min had previously entered the mine and were
eventually sent to a water treatment plant).

Factual Basis: An inflow of 200 gallons/min of known clean water was entering the Eagle Mine.  This clean water became
polluted with metals and was eventually collected for water treatment.  This inflow has been intercepted by an 840 foot deep
well and some 100 gallons/min are now pumped and discharged.

Region 8

F.E. Warren AFB
Cheyenne, WY
Landfill 5A 

OU8

11/21/96

11/13/98 (ESD)

2/1/98

11/13/98

USAF Landfill Restoration Advisory
Board Display Ad Fact
Sheet

Fed = $ 6 K
Contr. = $0

Est’d Savings = 
$ 240 K

Type of Change: From - active gas collection system; To - perimeter monitoring for methane.

Factual Basis: Post-ROD soil gas surveys established that an active gas collection system was not needed.  Post-ROD
work also showed a smaller area/volume of landfill contents than originally assumed, savings due to only the gas system are
part of the $2.6 M, overall, due to smaller waste volume.  No contractor costs attributed to change in design because change
was made early in the design stage and no re-working was needed.  USAF did not itemize.
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Region 8

F.E. Warren AFB
Cheyenne, WY
Landfill 6

OU3

12/21/95

2/3/99 (ESD)

2/1/98

2/3/99

USAF Landfill Restoration Advisory
Board Display Ad Fact
Sheet.

Fed = $ 6 K
Contr. = $ 2 K

Est’d Savings = 
$ 583 K

Type of Change: From - active gas collection system; To - passive gas venting system.

Factual Basis: Post-ROD soil gas surveys established that an active gas collection system was not needed.  Total saved
over RI/FS estimate was $4.5M (includes reduced costs attributed to ESD). Post-ROD work also established a smaller
area/volume than originally assumed.  Total savings were not itemized by USAF.

Region 8

Idaho Pole Site, MT

9/28/92

11/27/98 (ESD)

7/1/98

11/27/98

EPA Soil, Ground
water,
Demolition
debris

State concurred and
signed ESD; fact sheet
provided to community.

Fed = 120 hours
Contr. = $0

Est’d Savings = None

Type of Change: From - expansion of amount of work done at site from the original scope which did not include soil
excavation adjacent to buildings and structures; To - additional work which included building demolition and excavation of
contaminated soils where remediation levels were exceeded.  IPC discontinued active operations in October 1997.  Additional
cleanup under plant structures will be required.  ESD will expand scope of ROD to include building demolition and soil
cleanup where remediation levels are exceeded.  

Factual Basis: Original RI identified areas of the site associated with existing structures where remediation levels are
exceeded.
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Region 8

Petrochem Recycling
Corp/Ekotek, Inc., UT

9/27/96

5/11/99 (ESD)

3/30/99

5/11/99

PRP Soil, Ground
Water

State and community
support.

Fed = None
Contr. = None

Est’d Savings = Long
term costs considered
equal.  See Factual
Basis.

Type of Change: From - storing of contaminated soils in an on-site repository; To - removal of manganese; all soil exceeding
“soil performance standards” will be sent off-site to a RCRA-permitted landfill (no on-site repository).

Factual Basis: The changes documented in the ESD are based on new information received subsequent to issuance of
ROD.  The manganese reference dose value was updated in the IRIS database.  Soil volume estimates and total remedy cost
estimates were compiled during the value engineering component of the Remedial Design.  Total costs in the original ROD
estimate were $6.1 million.  These costs were updated with the new estimate being $10.0 million.  The changed remedy in
this ESD is also estimated to be $10.0 million.
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Region 9 - FY98

Region 9

JH Baxter Superfund
Site, CA

9/27/90

3/27/98 (ROD-A)

8/95

3/27/98

PRPs Soil, Ground
water

Approved by State and
community.  EPA
conducted public
meeting and addressed
comments in
responsiveness
summary.

Fed = 4,500 hours*
Contr. = $550 K

Est’d Savings = 
$20.0 M

Type of Change: From - extraction of ground water followed by biological treatment and chemical precipitation, polishing,
and disposal; excavation of organic soils and biological treatment and disposal to RCRA-equivalent cell; excavation of
inorganic soils for biological treatment, chemical fixation, and on-site disposal in RCRA-equivalent cell; To - incorporate slurry
wall into ground water remedy.  TI waiver for ground water within the Dense Non-Aqueous Phase Liquid (DNAPL) zone.

Factual Basis: A Focused Feasibility Study found that the extent of DNAPLs was much greater than previously thought. 

* A complex site; cleanup levels were reexamined and revised; most of the remedy decision was rewritten.

Region 9

Lorentz Barrel and
Drum, CA

OU2

9/22/88

4/24/98 (ESD)

1992

4/24/98

PRPs Ground water EPA, State, and
Regional Water Quality
Board concurred;
Administrative Record
available for review.

Fed = 200 hours
Contr. = $0

Est’d Savings = 
$30 K 
(over 10 years)

Type of Change: From - ground water extraction and treatment using ultra violet light and oxidizing chemicals (ozone)
(UV/Ox) and then granular activated carbon (GAC) filters with discharge to a local storm sewer; To - GAC filtration
exclusively to treat contaminated water.

Factual Basis: The levels of organic contaminants have decreased since the start of the ground water treatment system and
UV/Ox was found to be inefficient.
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Region 9

Phoenix-Goodyear
Airport, AZ

9/87

12/95 (3rd ESD)
  3/98 (4th ESD)

12/95

3/98

PRPs,
EPA

Ground water The State concurred
with EPA on ESD #3;
local government was
briefed and the
community was notified
as required by
regulation.

Fed = 100 hours
Contr. = $5 K

Est’d Savings =
$3.1 M
(3rd ESD–$840 K*
4th ESD–$2.25 M)

Type of Change: (For 3rd ESD) From - ground water pump and treat system; To - ground water pump and treat system with
air sparging hot spots.  (For 4th ESD) From - chromium Ground water Standard at 50 ppb; To - chromium Ground water
Standard at 100 ppb.

Factual Basis: (For 3rd ESD) It is a well documented fact that volatile organic compound (VOC) contaminants in the
environment can be removed from the unsaturated zone (vadose zone) at a significantly less cost when compared to the cost
of removing VOC’s from saturated zone (ground water).  At the PGA site, site-specific costs of $60/lb VOC removed via
soil vapor extraction (SVE) versus $1000/lb VOC removed via ground water pump and treat were calculated.  Hence, $940
of savings for every pound of VOC that is removed.  The lead PRP at this site implemented air sparging in VOC-
contaminated hot spots in the ground water which were underlying an existing soil vapor extraction system.
(For 4th ESD) New information was discovered when the MCL for chromium was finalized.

* Although the site was included in the FY96-97 summary report, the savings were not reported at that time and are being
reported now.
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Region 9

Selma Pressure
Treating, CA*

9/88

4/97 ( ESD)

3/97

4/97

EPA Ground water State reviewed and
concurred.  Fact sheets
were sent to people on
community distribution
list; public comment
period provided.

Fed = 120 hours 
Contr. = 0

Est’d Savings =
$900 K

Type of Change: From - return of effluent via reinjection wells; To - return of effluent via percolation ponds.

Factual Basis: Additional data gathered in design; reinjection was considered to entail risk of spreading ground water
contamination.

* Although this update was counted in updates reported for FY97, estimated savings and resource demand information were
reported at that time.

Region 9

Stringfellow Acid Pits,
CA

7/18/84 ROD 2

7/9/98 (ESD)

11/7/97

7/8/98

EPA, State Ground water State and the
Community Technical
Advisor support the
ESD; public hearings;
comments solicited
from State, PRPs, and
the community on the
ESD. 

Fed = 40 hours 
Contr. = $0
State = $1.8 M

Est’d Savings = 
$28.4 M

Type of Change: From - transportation of treated ground water (30 million gallons/yr) to disposal point by tanker truck; To -
transportation of the treated ground water to disposal point by pipeline.

Factual Basis: Treated wastewater transported from pretreatment plant (PTP) to regional wastewater collection system
used to be by tanker truck.  Since ROD completion, making a direct pipeline connection has been cost-effective and
eliminates potential community impacts from spillage during road transport.
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Region 9 - FY99

Region 9

Hunter’s Point (USN),
CA

12/31/97

10/28/98 (ESD)

4/1/98 

10/28/98 

EPA Soil State reviewed ESD;
discussion with
community advisory
board (RAB); formal
public notice by Navy
pending.

Fed = 40 hours
Contr. = not available

Est’d Savings = None

Type of Change: From - maximum depth of soil cleanup to ground water; To - maximum depth of soil cleanup to 10 feet
below ground surface.

Factual Basis: The change was required to bring the ROD into congruence with the proposed plan and feasibility study that
were submitted to the community for comment. The ROD had mistakenly assumed that cleanup to ground water was
equivalent to cleanup to 10 feet.  In some cases, cleanup to ground water would have resulted in cleanup of less than 10 feet
and that was not the intent of the remedial action.

Region 9

Koppers Co., Inc., CA

9/13/89

9/23/99 (ROD-A)

1/26/99

9/23/99

PRP, EPA, Ground water Proposed plan not
opposed, accepted by
DTSC & RWQCB.

Fed = 420 hours
Contr. = $ 10.7 K

Est’d Savings = 
$ 11.3 M

Type of Change: From - pump and treat only; To - on-site bioremediation and pump and treat, plus off-site bioremediation
with a 200-acre technical impracticability (TI) Zone for DNAPL.

Factual Basis: On-site biodegradation augments the existing pump and treat system and restores the aquifer an estimated 10
years earlier.  Off-site biodegradation will restore the aquifer within a similar time frame as pump and treat, but at one-eighth
of the cost.  The TI Zone waiver is due to DNAPL with monitoring showing containment.  Savings are based on Total
Present Worth Cost.
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Region 9

Motorola, Inc. (52nd

Street Plant), AZ

7/21/94

9/10/99 (ESD)

4/98

9/10/99

PRP Ground water State involvement; fact
sheet and public
meetings; technical
meetings with technical
assistance grant 
recipients; ADWR also
involved.

Fed = 80 hours
Contr. = $16 K

Est’d Savings = 
$ 7.0 M 
(30 yr present value at
5%)

Type of Change: From - air stripping or ultraviolet oxidation; reinjection of treated ground water; To - ultraviolet oxidation
and granular activated carbon; discharge of treated ground water to Grand Canal.

Factual Basis: Ultraviolet oxidation and granular activated carbon are more cost effective and just as efficient as air
stripping or UV/ox alone.  Discharge of water is also more cost effective and will save on long-term O&M costs.

Region 10 - FY98

Commencement Bay
Nearshore Tideflats;
Former Asarco Tacoma
Smelter Facility and Slag
Peninsula, WA

OU2*

3/24/95

7/2/96 (ESD)

prior to 9/95

7/2/96

EPA, PRP Soil Fact Sheet; two public
comment periods; open
houses; participants at
the community meeting
supported the change.

Fed = 30 hours
Contr. = $0

Est’d Savings = $0

Type of Change: From - siting the on-site containment facility in the arsenic kitchen area; To - siting the on-site containment
facility in the parking lot.

Factual Basis: Seismic tests, required by the ROD, revealed that the original location of the on-site containment was not
safe in the event of an earthquake.

* FY96 information reported in FY98.
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Region 10

Eielson Air Force Base,
AK

OU3, 4 and 5

9/30/95 (OU3, 4, 5)

9/98 (ROD-A)

5/95

9/98

Air Force,
EPA, State

Ground water,
Soil, Drums,
Landfill

Public comment period;
public meeting;
newspaper
advertisement;
infomercial on
television; no public
comments received. 

Fed = Not available
Contr. = $1.2 M

Est’d Savings = 
$20.0 M

Type of Change: (For Site DP44) From - soil vapor extraction (SVE); To - no further action.  From - pump and treat; To -
monitoring and institutional controls.
(For Site SS35) From - soil cover; To - no action and monitoring.
(For Site ST58) From - bioventing; To - no action after removal.  From - bioventing; To - TI for lead, natural attenuation and
biodegredation for petroleum, and institutional controls.
(For Site LF03/FT09) From - cover/cap; To - institutional controls and monitoring.  From - monitoring and institutional
controls; To - same.

Factual Basis: Recent sampling, pilot test of SVE, biological risk assessment, and re-evaluation of risk.  A technology
effectiveness evaluation (prior to implementation of original remedy) showed that lead is largely immobile in the subsurface,
and that lead contamination cannot be readily removed using pump and treat technology.

Region 10

Fort Lewis Logistics
Center, WA

9/90

9/9/98 (ESD)

1/97

9/98

EPA, Fed.
Fac.

Ground water Public notice was
issued.

Fed = 180 hours
Contr. = $0

Est’d Savings =
Unknown

Type of Change: From - ground water extraction and treatment in on-site treatment facilities; To - add innovative
technologies to accelerate treatment and/or control of the source area, the contaminant plume, and the unconfined aquifer.

Factual Basis: New site characterization studies, limited system performance data, recent information concerning the
effectiveness of pump and treat systems, and the availability of new and innovative treatment options.
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Region 10

Hanford 200 Area;
Environmental
Restoration Disposal
Facility, WA*

1/20/95

9/25/97 (ROD-A)

1/97

9/25/97

DOE,
EPA, State

Soil, Debris Fact sheet; public
comment periods;
briefings of the
Hanford Advisory
Board.

Fed = 55 hours
Contr. = $0

Est’d Savings =
operations savings not
quantified; actual
construction cost for
two cells less than
ROD-estimated cost
for construction of
facility.

Type of Change: From - construction and operation of two disposal cells; treatment only at the OU where waste originates;
To - construction and operation of four disposal cells; treatment at OU or at the disposal facility.

Factual Basis: Expansion of the approved disposal facility is necessary to continue remediation of the Hanford site.

* FY97 information reported in FY98
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Region 10

Idaho National
Engineering Lab, 
ID

OU Pit 9

10/1/93

9/1/98 (ESD)

6/1/98

9/1/98

Fed. Fac. Soil, Debris EPA and State
concurred. The
community was
notified.

Fed = 40 hours
Contr. = $0

Est’d. Savings = no
change

Type of Change: From - physical separation, chemical extraction, and stabilization of contaminants; To - change in
subcontractor and implementation of contingency path for the clean up of Pit 9.

Factual Basis: A change in subcontractor was necessary, initiating a contingency plan that involved a revised schedule.

Region 10

McCormick and 
Baxter Creosoting
Company, OR

3/29/86

3/17/98 (ROD-A)

6/97

3/17/98

State Soil Fact sheets prepared;
public meeting;
presentation at
neighborhood
association meeting.

Fed = 75 hours
Contr. = $10 K

Est’d Savings = $0

Type of Change: From - on-site biological treatment of soil with off-site disposal including soil with significant dioxin
concentrations and cap; To - off-site disposal of soil at RCRA-permitted facility.

Factual Basis: Increased levels of dioxin in soils lead to a change in the remedy.
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Region 10

Umatilla Army Depot,
OR

Explosives Washout
Lagoons, Soils OU*

9/25/92

9/30/97 (ESD)

6/97

9/30/97

Army,
EPA

Soil Active State
involvement; public
notice of ESD (no
comments received).

Fed = 40 hours
Contr. = $0

Est’d Savings = 
$445 K

Type of Change: From - using soil treated by composting for backfilling; To - using soil treated by composting as an organic
component in  on-site re-vegetation efforts.

Factual Basis: The treatment of explosives contaminated soil by composting resulted in lower final concentration than
predicted, combined with the suitability of the compost for on-site vegetative restoration, results in lower costs from reduced
need to purchase compost from local commercial sources.

* FY97 information reported in FY98.

Region 10 - FY99

Region 10

Commencement Bay -
South Tacoma Channel
NPL Site, South
Tacoma Field, WA

9/29/94

8/10/99 (ESD)

3/99

8/10/99

PRP Ground water,
Soil

Washington
Department of Ecology
concurred with the
revised approach. A
public notice of the
ESD was published.

Fed = 40 hours
Contr. = $0

Est’d Savings = 
$ 1.0 M

Type of Change: From - air sparging and soil vapor extraction at the Pioneer Builder’s Supply section of the site; To -
monitored natural attenuation and institutional controls at the Pioneer Builder’s Supply section of the site.

Factual Basis: Post-ROD sampling results indicated that the contaminated ground water area was smaller and less mobile
than previously assumed.  In addition, the contaminant concentrations have been decreasing since the removal of the source
in 1991. 
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Region 10

Hanford 200 Area, WA 

Environmental
Restoration Disposal
Facility

1/20/95

3/25/99 (ROD-A)

2/98

3/25/99

DOE Landfill,
Leachate

Fact sheet; public
comment period;
newspaper notices; and
briefings to Hanford
Advisory Board.

Fed = 200 hours
Contr. = $0

Est’d Savings = 
Not Quantified

Type of Change: From - landfill leachate managed as a RCRA hazardous waste; To - conditional listing of the leachate so it
no longer needs to be managed as a RCRA hazardous waste.

Factual Basis: Contaminant concentration data collected on landfill leachate supported conditional delisting of the leachate.

Region 10

Standard Steel, AK

7/16/96

11/18/98 (ESD)

9/98

11/18/98

PRP Soil State supported
change; newspaper
notice.

Fed = 30 hours
Contr. = $0

Est’d Savings = 
$ 30 K (not including
future O&M savings)

Type of Change: From - fence around capped area of site; To - no fence necessary around capped area of site (waiver of
40 CFR 761.75(b)(9)(i)).

Factual Basis: Final approved cap design added geomembrane cover system and 3 feet of clean soil. Thus, site did not
require protective fence.



Appendix A.2:
Summary of Remedy Update Information for FY98 and FY99 for Sites With Cost Increases

Appendix A.2 1

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Increase

Region 2 - FY98

Region 2

Reich Farm, NJ 

9/30/88

8/95 (1st ESD)
3/25/98 (2nd ESD)

2/97

3/25/98

EPA Ground water State concurred; EPA
conducted public
meeting; Administrative
Record is available for
public review.

Fed = 100 hours 
Contr. = $0 

Est’d Increase = 
$2.0 M

Type of Change: From - extraction, treatment of contaminated water via air stripping and carbon absorption, reinjection to
aquifer and later discharge to municipal water supply; To - additional ground water treatment, allowable discharge as potable
water supply to designated recharge area.

Factual Basis: Additional studies showing plume extended further than previously expected.  Air stripper has been
effective.

Region 2 - FY99

Region 2

American Cyanamid
Wiring, PR

7/12/96

11/30/98 (ESD)

6/1/98

11/30/98 

PRP Soil, Sludge There was state
support for the change
and limited community
interest in the remedy
update

Fed = 40 hours
Contr. = 0

Est’d Increase = 
$5.4 M

Type of Change: From - containment of iron oxide waste; To - recycling

Factual Basis: PRP felt that there was a future ground water release risk that would result in excess future O&M costs to
the remedy.  The original ROD estimate was thought to be low.  Lastly the PRP was able to secure favorable rates for
recycling.
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Region 2

NL Industries, Inc., NJ

7/8/94

6/21/99 (ESD)

2/11/99

6/21/99 

EPA Soil, Sediment State reviewed and
commented on ESD 

Fed = 40 hours
Contr. = $0

Est’d Increase = Slight
Increase

Type of Change: From - on-site disposal of soil and sediment; To - off-site disposal of soil and sediment

Factual Basis: Due to the elimination of solid waste flow control restrictions, EPA determined that off-site disposal of the
contaminated soil and sediment could be conducted at a cost comparable to that for on-site disposal (including the cost for
construction of a landfill).  In addition, off-site disposal of the soil and sediment could be implemented more quickly because
it did not require construction of a landfill.

Region 3 - FY98

Region 3

East Mount Zion, PA

6/29/90

7/96 (ESD)*

5/96

7/96

EPA Soil State concurred. Fed = 75 hrs.  
Contr. = 0  

Est’d. Increase = 
$25 K  

Type of Change: From - no relocation of residents; To - temporary relocation of residents during the solid waste
excavation and purchase of additional property to secure excavation access.

Factual Basis: EPA deemed an ESD necessary to prevent potential health threats to residents during remedial action.

* FY96 information reported in FY98.
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Region 3 - FY99

Region 3

Berkley Products Dump,
PA

6/28/96

8/20/99 (ESD)

12/98

8/20/99

EPA Soils, Leachate
Sediments,
Landfill
materials

State concurrence;
public notification. 

Fed = 182 hours
Contr. = 240 hours

Est’d Increase = 
$ 1.1 M

Type of Change: From - Excavation and placement of contaminated soils, leachate sediments, and landfill materials into an
onsite landfill; landfill was to be filled and capped on-site; To - Excavation and placement of contaminated soils, leachate
sediments, and landfill materials into onsite landfill; unanticipated excess 16,500 tons of  material will also be excavated,
characterized, transported and disposed offsite.  

Factual Basis: The excess excavated material cannot be accommodated by the proposed landfill.  An expansion of the on-
site landfill is not possible because it is unlined, and because of the surrounding naturally steep inclines.

Region 3

Keystone Landfill, PA

9/90

6/25/99 (ROD-A)

1/98

6/25/99

EPA Ground water State concurred with
remedy change;
community commented
on amendment and
EPA addressed
comments.

Fed = 250 hours
Contr. = not available

Est’d Increase = 
$ 1.8 M

Type of Change: From - no actions addressing migration of site related contaminants to surrounding areas; To - extraction
and treatment of contaminated ground water which has migrated offsite and monitoring and/or installation of residential well
treatment units; modifications were also made to the performance/clean up standards of the onsite pump and treat system
currently operating onsite; and five year review will be required because hazardous substances above health-based levels
still present on-site.

Factual Basis: These additions to the original remedy, aid in treating, reducing toxicity, mobility and volume of site related
contaminants.
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Region 3

Rhinehart Tire Fire, VA

OU1

6/30/88 

4/2/99 (ESD)

6/30/88

4/2/99

EPA,
State

Surface water, 
Ground water

State concurrence. Fed = 60 hours
Contr. = $0

Est’d Increase =
$ 1.3 M

Type of Change: From - controlling soil erosion, increasing pond capacity, collecting surface water runoff, gravity settling
of contained surface runoff and collecting of shallow ground water and oily seeps for oil/water separation; To - building a
small plant to supplement the passive settling process in order to remove the metals.

Factual Basis: After initial implementation of measures from ROD, further sampling indicated that pond water exceeded
allowable discharge levels for concentrations of zinc, aluminum and nickel.

Region 3

Rhinehart Tire Fire, VA 

OU2

9/29/92

4/2/99 (ESD)

3/3/95

4/2/99

EPA,
State,
Fed. Fac.

Soil State concurrence. Fed = 60 hours
Contr. = $0

Est’d Increase = 
$ 150 K

Type of Change: From -  excavation of soil beneath pond with zinc concentrations greater than 50 ppm; To - pond was
covered with clean fill, compacted, graded, and vegetated.

Factual Basis: After several attempts to attain the standard, the excavation hit bedrock and further remediation was
jeopardizing an adjacent earthen dam structure.  Further work was suspended.
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Region 3

Tonolli Corporation, PA

9/30/92

3/12/99 (ESD)

9/98

3/12/99

EPA Soil State concurrence. Fed = 100 hours
Contr. = $0

Est’d Increase = 
$ 1.1 M

Type of Change: From - decontamination and demolition of non-structural components which would inhibit
decontamination; excavation of lead contaminated soil; on-site landfill; pump and treatment system for leachate soil
bioremediation; and plan for final grading of site; To - demolition and removal of former smelter buildings; excavation of an
increased volume of lead-contaminated soil; expansion of an on-site landfill; pumping and treatment of an increased volume
of leachate soil bioremediation; and modification of the final grading plan for the site.

Factual Basis: Concrete structures were discovered with high amounts of contamination and were unstable as a result of
soil excavation required by the ROD.  Additional information was discovered which affected other issues in the ESD, most
often dealing with the need for removal or remediation of expanded areas of contaminated soil.

Region 4 - FY98

Region 4

Wrigley Charcoal Plant,
TN

9/30/91

10/95 (ESD)*

7/95

10/95

EPA, State Debris, Sludge,
Soil

A fact sheet has been
provided for the public.

Fed = 25 hours
Contr. = $0

Est’d. Increase = 
$72 K

Type of Change: Not a typical update, since additional work was required.  Site required excavation of an additional 3,000
tons of contaminated material.

Factual Basis: Prevent leaching of contaminants from soil into creek.

* FY96 information reported in FY98.
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Region 4

Escambia, FL

2/12/97

4/30/98 (ESD)

2/98

4/30/98

EPA Soil, 
O&M

Both State and
community informed.

Fed = 20 hours
Contr. = $0

Est’d Increase = 
$250 K/yr for 3 years

Type of Change: From - No maintenance of stockpile; To - additional maintenance of stockpile.

Factual Basis: Allowed EPA to spend money to maintain the site until implementation of final remedy.

Region 4 - FY99

Region 4

Chemform, Inc., FL

OU 1

9/22/92

4/2/99 (ESD)

10/98 

4/2/99

State,
EPA

Ground water State reviewed ESD. Fed = 50 hours
Contr. = $0

Est’d Increase = 
$ 10 K

Type of Change: From - no five-year reviews; To - five-year reviews at the site.

Factual Basis: Vinyl chloride (VC) has been detected in monitoring wells above its MCL level.  VC is not listed in the OU
1 ROD as an ARAR, but its presence is attributable to the site and therefore warrants five-year reviews.

Region 4

Chevron Chemical
Co./Marzone
OU1

Tifton, GA

9/94
11/98 (ROD-A)

3/97
11/98

EPA Soil Public meeting and
comment period

Fed = $10,000
Contr. = $0

Est’d Increase =
$150,000

Type of Change: From: no discussion of dioxin contaminated soil in former burn pit area; To: performance standard and
remedy for dioxin: excavation and off-site disposal.

Factual Basis: Dioxin contamination was discovered during remedial design phase.  This ROD amendment was necessary
to address dioxin contamination in the former burn pit area.
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Region 4

NAS Cecil Field, FL
Site 10
OU4

9/30/97

7/12/99 (ESD)

4/20/99

7/12/99

State Soil State concurrence;
RAB was briefed and
reviewed ESD.

Fed = 40 hours
Contr. = $0

Est’d Increase =
$50K

Type of Change: From - original ROD was for No Further Action; To - soil excavation with off-site disposal.

Factual Basis: Based on data from Pre-Design Field Investigation and redevelopment plan.  Remedy proposed by private
party, and included facilities that would serve as impermeable barriers.

Region 5 - FY98

Region 5

H. Brown Co. Inc., MI

9/30/92

2/25/98 (ROD-A)

8/97

2/98

EPA, State Soil, Sediments,
Ground water

State concurred.  EPA
responded to eight
public comments on the
Proposed Plan.

Fed = 500 hours  
Contr. = $0  

Est’d Incr =
$3.1 M  

Type of Change: From - cap over contaminated soil; To - redevelopment of site including clean fill and construction of
warehouse facilities.

Factual Basis: Based on data from Pre-Design Field Investigation and redevelopment plan.  Remedy proposed by private
party, and included facilities that would serve as impermeable barriers.
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Region 5 - FY99 

Region 5

Fields Brook, OH

Source Control OU2

9/29/97

4/8/99 (ESD)

1/98 

4/8/99

EPA Soil State concurrence
expected.

Fed = Unknown*
Contr. = Unknown*

Est’d Increase = 
$ 1.0 M*

Type of Change: From - excavation of soils and backfill with clean soil, on-site containment of soils with cover and erosion
blanket, disposal of soils either on-site or at an off-site TSCA landfill; removal of sediment and debris inside sewer lines and
catch basin; To - modified all site RODs to address radionuclides (includes adding radium-226 and radium-228 as
contaminants of concern for the Millenium source control area). 

Factual Basis: Discovery of radionuclides in site soils and sediments (including Millenium soils/mining residuals)
necessitated modification of site cleanup decisions.

* Unable to provide cost increases or cost savings on an OU or ESD basis because the OUs were combined in the remedy
action.

Region 5

Fields Brook, OH

Floodplains/Wetlands
OU4

6/30/97

4/8/99 (ESD)

1/98 

4/8/99 

EPA Soil State concurrence
expected.

Fed = Unknown*
Contr. = Unknown*

Est’d Increase = 
$ 2.0-3.0 M

Type of Change: From - excavation and on-site containment of soils and sediments; backfilling and revegetation in
floodplains/wetlands area; installing a cover in certain areas of floodplains/wetlands; To - modified all site RODs to address
radionuclides (includes adding radium-226 and radium-228 as contaminants of concern for the Millenium source control
area). 
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Factual Basis: Discovery of radionuclides in site soils and sediments (including Millenium soils/mining residuals)
necessitated modification of site cleanup decisions.

** Unable to provide cost increases or cost savings on an OU or ESD basis, because the OUs were combined in the remedy
action.

Region 5

St. Louis River-
U.S. Steel, MN

2/22/89

6/4/97 (ESD)*

4/12/97

5/26/97

State Soil, ground
water

State has the lead
responsibility on this
site

Fed = not available
Contr. = not available
State = $5K

Est’d Increase =
not available

Type of Change: From - coal tar settling basin; To - in-situ stabilization.  OU P (Wire Mill Pond) - From - no action; To -
removal and disposal.

Factual Basis: OU J - A competent clay layer to support building of a slurry wall for the settling basin could not be found. 
OU P - No action was originally chosen because it was believed that natural sedimentation would cover the waste and
prevent exposure.  Natural sedimentation did reduce contaminant levels, as predicted, and the remedy was reevaluated.

*The remedy update was completed in FY97, but was reported in FY99.

Region 8 - FY98

Region 8

Anaconda Smelter, MT

3/8/94

11/6/95 (ESD)*

10/94

10/95

EPA Soil State provided review
and concurrence;
public meeting, fact
sheet and public notice
provided; close
coordination with
Anaconda-Deer Lodge
County. 

Fed = 100 hours
Contr. = $0

Est’d Increase = 
$500 K
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Type of Change: No change in remedy— increased area of operable unit.

Factual Basis: County informed EPA of discrepancy in property boundaries at Mill Creek.  As EPA contemplated a
change of Mills Creek boundary, EPA became aware of proposed development in Aspen Hills Subdivision which is adjacent
to Mill Creek.  EPA then decided to expand the Mill Creek boundary to include both areas.

* FY96 information reported in FY98.
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Region 8

Silver Bow Creek/ Butte
Area, SSTOU, MT

11/29/95

8/31/98 (ESD)

5/1/98

8/31/98

State Tailings, Soils,
Sediments, 
Surface water,
Debris, Ground
water

EPA concurred; ESD
placed in SSTOU
information repository
in several public
locations.

Fed = 20 hours
State = 100 hours
Contr.= $8 K

Est’d Increase = 
$50.8 M*

Type of Change: From - removal of tailings and soils with some relocated into nearby repositories and some treated in
place; removal of sediments into nearby repositories; excavation, treatment, and/or cover of contaminated railroad bed
materials; and institutional controls, monitoring, and maintenance as required; To - modified alignment of Silver Bow Creek
and channel profile, change in criteria applied for in-stream sediment removal, modified mine waste relocation repository,
inclusion of sediment basins to contain contaminant overland flow run-on from off-site mine waste sources, change in
schedule to implement remedy, elimination of treatment wetlands as end use in Subarea 1.

Factual Basis: In the course of preparing the SSTOU design, DEQ and EPA reevaluated certain elements of the remedy
as described in the ROD in light of new site information developed in the design process.

* An $81 million cash-out settlement with the PRP covered the increased cost reflected in this ESD.

Region 9 - FY98

Region 9

Lorentz Barrel and
Drum, CA

OU2

9/22/88

5/29/98 (ESD)

3/98

5/98

EPA Soil, Debris None. Fed = 160 hours
Contr. = $0

Est’d Increase= 
$108 K

Type of Change: Unanticipated soil and debris removal.

Factual Basis: Materials found at site during preparation for capping were found to be unacceptable for retention under the
cap and thus needed to be removed off-site.
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Region 9 - FY99

Region 9

San Gabriel Valley 
Area 2, CA

Baldwin Park OU

3/30/94

5/99 (ESD)

3/99

5/99

EPA Ground water State concurrence. Fed = 120 hours
Contr. = $ 5 K

Est’d Increase = 
$ 38.0 M (capital) plus
$ 6.0 M/yr (O&M)

Type of Change: From - cleanup of contamination caused by VOCs only, using air stripping with vapor phase GAC, liquid
phase GAC and/or advanced oxidation; To - cleanup of contamination caused by VOCs, perchlorate, nitrosodimethylamine
(NDMA), and 1,4-dioxane requires, in addition to the above, treatment by ion exchange and/or biological reduction.

Factual Basis: In 1997, it was discovered that, in addition to VOCs, ground water in the Baldwin Park OU is contaminated
by perchlorate, NDMA, and 1,4-dioxane.  Treatment of these contaminants needed to be added to the remedy.



Summary of Remedy Update Information for FY98 and FY99 for Sites With Cost Increases

Region

Site Name, State

Date of
Original ROD

Date of Change
(ESD/ROD-A)

Date Review
Commenced
Date Review
Completed

Change
Initiator

Media State/Community
Involvement

Est’d Resource
Demands -
Fed/Contr. 

Est’d Cost Increase

Appendix A.2 13

Region 10 - FY98

Region 10

Bunker Hill Mining and
Metallurgical Complex,
ID

9/30/92

1/18/96 (1st ESD)
4/18/98 (2nd ESD)

8/95

4/8/98

EPA, State Air,
Ground-water/
Surface Water,
Sediments,
Soils, Debris

Community discussions,
fact sheets, task force
meetings, public
comment period.

Fed = Unknown
Contr. = Unknown

Est’d. Increase = $338
K

Type of Change: From - industrial waste landfills—capping in place; creek channelization and lining; Smelterville
Flats—removal and/or capping of mine wastes; decontamination of lead smelter and zinc plant stacks; demolition of zinc
plant building and decontamination of phosphoric acid fertilizer warehouse; To - industrial waste landfills—excavation and
consolidation; participation in storm drainage pipeline system; disposal of limited quantities of additional mine wastes to
facilitate closure of the central impoundment areas; clarification of excavation goals in Magnet and Government Gulches;
Smelterville Flats—diversion of precipitation from mine wastes in an approximately 60 acre area; demolition of lead smelter
and zinc plant stacks; decontamination and reuse of zinc plant building and demolition of phosphoric acid fertilizer
warehouse.

Factual Basis: The changes were deemed necessary by new information and enhanced understanding of the highly
complex site.

Region 10

Pacific Hide and Fur
Recycling Company, ID

9/25/95

4/20/98 (ESD)

1996

4/20/98

PRP Soil State supported
change; public
comment period will be
part of final consent
decree process.

Fed = 50 hours
Contr. = $0

Est’d Increase =
Unknown

Type of Change: From - remediation of lead-contaminated soils above 1,000 mg/kg, implementation of institutional controls
and a five-year review; To - removal and disposal of lead-contaminated soils above 400 mg/kg, no institutional controls, and
no five-year reviews.

Factual Basis: Sampling data showed that a small amount of additional remediation would remove all soil above a
residential cleanup level.


